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* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 1 of 66 

STPP-STPHS-STPE 35-1(10)0

STPP 6-1(76)62

NH 7-2(37)83

STPP 6-1(108)23

INTERSECTION IMPROVEMENT-ST RE

WEEKSVILLE - WEST

PORTABLE SCALE SITES - MSLA

TROUT CREEK-NORTHWEST

4758

2014

3455

5725

010

076

037

108

000

000

000

000

620

140

110

183

WY 135 & US HWY 10

FACING,DRAINAGE,ELECTRICAL &

 PIT,SIDEWALK,C & G,STRIPING,E

REHAB OF THE INTERSECTION MT H

GRADE,GRAVEL,PLANT MIX BIT.SUR

GRADE,GRAVEL,PMBS,PCCP,SCALE &

SEAL & COVER

08/18/05

10/03/05

02/06/06

12/12/05

10/03/05

03/20/06

07/10/06

06/12/06

08/15/06

08/19/06

    633,408

  4,940,718

  1,043,999

    204,916

     719,103

   5,387,494

     963,069

     211,822

    133,184

    397,515

-    50,787

          0

           0

           0

           0

           0

65

150

60

25

12

7

1

0

     107,865

     484,874

      77,046

      16,946

           0

           0

           0

           0

     155,694

   1,015,127

     100,117

      23,971

     891,833

   6,477,520

     909,389

     197,262

District 1 - Missoula

02805

04205

03106

06C05

UNITED RENTALS HWY TECH INC   

SCHELLINGER CONST CO.,INC.    

MONTANA MATERIALS INC (DBA) L 

MONTANA MATERIALS INC (DBA) L 

    852,287

  5,785,009

    912,282

    211,822

     77

    157

     61

     25

124

120

94

93

144

209

130

141

53

15

100

16

17.5

15.7

11

12.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 3.819
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,574,126

   6,106,597$

     530,699$

   6,637,296$

   6,106,597$   7,369,353

     592,739

121 % 15.9 %

182 BENDA, JOHN         
    215

     19

    234

28%198 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,170,821$

     592,739$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

182

185

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENDA, JOHN         

BENEDIK, TOM        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5864

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jbenda@mt.gov

tbenedik@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MINERAL             

SANDERS             

MISSOULA            

SANDERS             

Days

Days

P

P

P

P

00035

00006

00007

00006

.07

64.9

83.39

22.9

.089

68.7

83.39

29.5

.019

3.8

0

6.6

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.031

6.129

0

10.645

MI

MI

MI

MI

KM

KM

KM

KM

6.16

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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NH-PLH 7-1(93)68 F

STPP 35-1(13)3

STPP 35-1(14)0

N OF STEVENSVILLE WYE - FLOREN

EAST OF ST REGIS - EAST

ST REGIS - NE

2016

5727

5726

093

013

014

000

000

000

130

183

181

 MIX BITUMINOUS SURFACING,ELEC

GRADING,GRAVEL SURFACING,PLANT

SEAL & COVER

SEAL & COVER

04/05/04

02/06/06

02/06/06

05/03/04

07/24/06

07/24/06

09/20/05

10/23/06

10/23/06

 11,787,898

    194,861

    698,080

  10,836,413

     203,423

     737,891

  1,237,729

     24,267

          0

  12,487,412

           0

           0

210

60

60

26

2

0

   1,083,641

      16,274

      59,031

   1,108,297

           0

           0

   1,300,836

      22,494

      64,399

  12,194,817

     221,788

     694,175

District 1 - Missoula

08903

16106

16106

SCHELLINGER CONST CO.,INC.    

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

 12,074,141

    227,690

    737,891

    236

     62

     60

98

109

94

117

138

109

97

100

103

10.7

10.1

9.3

2

Contract Totals for :

Proj. Count:
     892,941

    941,314

      24,267

     965,581

     941,314     915,963

      75,305

97 9.5

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 15.919
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,929,754

16106

  12,952,618$

   1,211,209$

  14,163,826$

  14,603,617$  14,217,431

   1,252,938

97

%

% 10.6 %

%

185 BENEDIK, TOM        

TIED

TIED

     60

      2

     62

100 %115 %

    355

     29

    384

93%118 %

$

$

$

$

$

$

$

$

$

      86,893

$

$

      75,305$

$

$

$

$

$

$

$

$

$

$

$

   1,511,817$

   1,277,594$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

185

193

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENEDIK, TOM        

CYR, MARK           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

   -    

751-2043

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tbenedik@mt.gov

mcyr@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

RAVALLI             

MINERAL             

MINERAL             

Days

Days

P

P

00007

00035

68.29

.07

74.28

3.399

5.99

3.329

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.661

5.369

MI

MI

MI

KM

KM

KM

25.675

MI

KM

E

E

MI

MI

KM

KM

MI

MI

MI
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STPS 487-1(9)4

NH 5-2(122)31

SFCS 486-1(6)2

STPP 52-1(26)18

SMP 4599(03)

NH 5-2(121)27

BIG MOUNTAIN ROAD

MEDICINE TREE - VIC RED HORN R

COLUMBIA FALLS - NORTH

YELLOW BAY - NORTH

MISSOULA DISTRICT - CRUSH AND

SOUTH OF RAVALLI-MEDICINE TREE

1436

1744

4284

5075

4973

1744

009

122

006

026

003

121

000

000

000

000

000

000

140

130

181

181

999

130

NING WALLS

ICAL,FENCE

,PAVEMENT MARKINGS,MILE MARKER

 & GUARDRAIL

NTERPRETIVE CENTER

GRADE,GRAVEL SURFACE,PMS,RETAI

GRADE,GRAVEL,PBMS,DRAIN,ELECTR

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

CRUSH & STOCKPILE

HWY RECONSTRUCTION & VISITOR/I

11/13/06

04/05/06

11/24/03

05/09/05

07/18/02

04/05/06

04/20/06

05/03/04

08/03/05

08/26/02

04/24/06

10/08/04

11/04/05

10/09/02

05/11/05

12/23/02

 10,259,118

 13,729,755

  1,231,676

    772,847

    348,464

 14,257,910

   9,745,595

  18,129,389

     985,315

     717,685

     279,475

  18,236,642

          0

-    60,188

          0

          0

          0

      6,598

           0

           0

           0

           0

           0

           0

215

240

60

40

0

240

0

2

0

0

0

4

     771,133

   1,812,939

      78,825

      71,768

      27,948

   1,823,964

           0

           0

           0

           0

           0

           0

       1,291

     977,204

      94,210

      61,320

           0

     998,517

      97,461

  16,846,737

     976,489

     619,005

     281,033

  17,262,092

District 1 - Missoula

01906

02B05

07B03

12405

18602

26106

M A DEATLEY CONSTRUCTION INC  

SCHELLINGER CONST CO INC      

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

LHC, INC.                     

M A DEATLEY CONSTRUCTION INC  

  9,745,595

 18,069,200

    985,315

    717,685

    279,475

 18,243,240

    215

    242

     60

     40

      0

    244

1

93

99

86

101

95

0

54

120

85

0

55

95

85

1.3

5.8

9.6

9.9

5.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FLATHEAD            

LAKE                

FLATHEAD            

LAKE                

LINCOLN & SANDER

LAKE                

Days

S

P

S

P

P

00487

00005

00486

00052

00005

2.6

31.4

1.9

18

0

26.71

7.1

36.8

12.2

26.3

0

31.39

4.5

5.4

10.3

8.3

0

4.68

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.258

8.71

16.613

13.387

0

7.548

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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NH 5-2(128)28

SFCP 65-1(4)0

HSIP 1-2(134)123

US 93 VISITOR/INTERPRETIVE CEN

WEST GLACIER-NORTH

2001-ACCESS CONTROL-KAL-NE

1744

4953

5003

128

004

134

000

000

000

111

181

310

NTERPRETIVE CENTER

 & COVER,ADA CURB RAMPS

NG

HWY RECONSTRUCTION & VISITOR/I

MILLING,PLANT MIX OVERLAY,SEAL

PMBS,SIDEWALK,STRIPING & SIGNI

04/05/06

05/05/03

11/13/06

04/24/06

10/14/03

10/22/04

05/11/05

  1,184,139

     62,604

    140,714

   1,744,803

      59,215

     108,789

-     4,850

          0

          0

           0

           0

           0

240

90

20

0

0

0

     174,480

       5,329

      16,318

           0

           0

           0

      65,222

      11,306

           0

   1,073,432

      54,509

       1,088

District 1 - Missoula

26106

26403

05306

M A DEATLEY CONSTRUCTION INC  

SCHELLINGER CONST CO.,INC.    

J T L GROUP INC - KALISPELL   

  1,739,953

     59,215

    108,789

    240

     90

     20

62

92

1

37

212

0

101

6.1

20.7

2

Contract Totals for :

Proj. Count:
  15,442,049

 19,981,445

       1,748

  19,983,193

  19,981,445  18,335,524

   1,998,444

92 5.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 33.41
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  41,846,513

26106

  49,898,119$

-     58,440$

  49,839,678$

  49,898,119$  37,210,758

   4,766,386

75

%

% 5.9 %

%

193 CYR, MARK           

TIED

    240

      4

    244

0 %53 %

    885

      6

    891

20%46%

$

$

$

$

$

$

$

$

$

   1,063,739

$

$

   1,998,444$

$

$

$

$

$

$

$

$

$

$

$

   2,209,070$

   4,766,386$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

193

189

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HAM, DANIEL         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2043

295-4049

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

295-4051

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcyr@mt.gov

dham@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LAKE                

FLATHEAD            

FLATHEAD            

Days

Days

P

P

P

00005

00065

00001

28

0

122.9

28

.23

122.96

0

.23

.06

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

.371

.097

MI

MI

MI

KM

KM

KM

53.887

MI

KM

FOY-DENNIS 523-5824

E

E

E

MI

MI

KM

KM

MI

MI

MI
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BR 41-1(16)32

BH 0002(577)

NH 7-1(98)49 F

IM-BH 0002(757)

STPU 8107(17)

BLACKFOOT RIVER - 12 KM NE HEL

D1 - SCOUR PROTECTION

BITTERROOT RIVER-NORTH OF HAMI

2002-D1-BRIDGE DECK SEAL

ORANGE STREET BRIDGE - MISSOUL

3980

4391

2015

4770

5964

016

577

098

757

017

000

000

000

000

000

221

240

130

232

232

STRUCTION OF GIRDER STRUCTURE

MATTRESSES AROUND BRIDGE SUBST

SED CONC.BEAM ON DRILLED SHAFT

GRADING,GRAVEL,PLANT MIX & CON

PLACEMENT OF CABLE-TIED BLOCK

REIN.CONC.BRIDGE WITH PRESTRES

BRIDGE DECK SEAL

BRIDGE DECK SEAL

03/10/03

11/24/03

02/07/05

02/06/06

02/06/06

04/07/03

09/13/04

03/16/05

05/01/06

05/01/06

08/24/04

08/03/06

06/24/06

06/24/06

  2,110,268

    382,350

  5,250,480

    283,537

    116,000

   1,777,055

     272,191

   4,395,688

     211,000

      85,440

    178,943

     64,571

     30,876

          0

          0

   2,385,899

           0

           0

           0

           0

150

60

200

60

60

68

14

0

0

0

     231,017

      32,663

     439,569

      21,400

       8,544

     450,471

           0

           0

           0

           0

     479,177

     101,229

     426,279

      24,427

       1,689

   2,004,932

     319,361

   4,384,514

     227,567

      87,560

District 1 - Missoula

04C02

06903

06C03

14A05

14A05

FRONTIER-WEST, L.L.C.         

L M NEILSON & SONS, INC.      

FRONTIER-WEST, L.L.C.         

TAMIETTI CONSTRUCTION CO INC  

TAMIETTI CONSTRUCTION CO INC  

  1,955,998

    336,762

  4,426,564

    211,000

     85,440

    218

     74

    200

     60

     60

84

117

100

108

102

106

310

97

114

20

72

91

100

55

55

23.9

31.7

9.7

10.7

1.9

2

Contract Totals for :

Proj. Count:
     399,537

    296,440

           0

     296,440

     296,440     315,127

      29,944

106 8.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: .24
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,142,635

14A05

   6,741,374$

     274,390$

   7,015,764$

   7,350,218$   7,023,934

     733,193

96

%

% 14.7 %

%

183 HEMBREE, TAMI       

TIED

TIED

     60

      0

     60

55 %87 %

    470

     82

    552

82%108 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      26,116

$

$

      29,944$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,032,801$

     952,647$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

183Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HEMBREE, TAMI       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5856
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

thembree@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

RAVALLI             

RAVALLI             

MINERAL,MISSOULA

MINERAL,MISSOULA

Days

P

U

00007

08107

49.47

1.51

49.62

1.6

.15

.09

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.242

.145

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

.387

MI

KM

E

E

E

MI
KM

MI

MI

MI

MI

MI



13-DEC-06  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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IM 90-1(155)64

IM-STPS 0002(820)

SFCI 90-1(156)74

STPX 32758(5)

CM 8128(1)

TARKIO-EAST

FENCING - ALBERTON FIRE DAMAGE

ALBERTON - EAST & WEST

MISSOULA AIRPORT ROAD

BROADWAY PEDESTRIAN XING-MISSO

5065

6009

5066

4691

4499

155

820

156

005

001

000

001

000

000

000

183

310

183

150

411

ERE

R

R

CTRICAL,PAVEMENT MARKING

FENCING REPLACEMENT,SEAL & COV

FENCING REPLACMENT,SEAL & COVE

FENCING REPLACMENT,SEAL & COVE

OVERLAY & WIDENING

CURB,SIDEWALK,SEAL & COVER,ELE

12/12/05

12/12/05

12/12/05

11/13/06

10/03/05

03/21/06

03/21/06

03/21/06

10/09/05

10/05/06

10/05/06

10/05/06

    602,747

    148,153

    579,109

  2,429,972

    276,239

     606,070

     205,286

     581,619

   2,358,206

     367,778

          0

          0

          0

          0

    106,158

           0

           0

           0

           0

55

55

55

60

85

0

0

0

0

25

      54,565

      18,491

      52,312

     236,120

      36,778

           0

           0

           0

           0

      31,510

           0

      19,561

         365

      97,168

     616,393

     229,287

     579,209

      23,582

     463,902

District 1 - Missoula

02C05

02C05

02C05

04106

04505

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

J T L GROUP INC - MISSOULA    

MT MAT'LS, INC.(DBA)LS JENSEN 

    606,070

    205,286

    581,619

  2,358,206

    473,936

     55

     55

     55

     60

    110

102

112

100

1

126

58

0

37

0

264

100

100

100

63

5.1

3.4

1.5

20.9

3

Contract Totals for :

Proj. Count:
   1,330,009

  1,392,975

           0

   1,392,975

   1,392,975   1,424,889

     125,368

102 3.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

02C05

% %

TIED

TIED

TIED

     55

      0

     55

100 %41 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      51,071

$

$

     125,368$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL/MISSOULA

MINERAL/MISSOULA

MINERAL/MISSOULA

MISSOULA            

MISSOULA            

Days

I

X

U

00090

32758

08128

64

.95

1.86

74.402

2.74

3.23

10.402

1.79

1.37

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.777

2.887

2.21

MI

MI

MI

MI

MI

KM

KM

KM

KM

KMNORDHAGEN-BLAIR 444-9128

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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STPP 7-2(39)91

CM-STPU 0002(693)

IM 90-2(105)94

SFCU 8112(2)

CM 8116(6)

BROOKS STREET - MISSOULA

BROOKS/SOUTH/RUSSELL INTERSECT

7 KM EAST OF FRENCHTOWN INTERC

EAST MISSOULA HWY - MISSOULA

MOUNT AVE-RUSSELL TO HILL-MSLA

4783

2418

4572

5427

5061

039

693

105

002

006

000

000

000

000

000

180

510

182

181

181

,SEAL & COVER

AY,SEAL & COVER,CURB & GUTTER

OUS SURFACING,SEAL & COVER

 & COVER

COLD MILLING,PLANT MIX OVERLAY

GRADING,GRAVEL,PLANT MIX OVERL

CRACK & SEAT,PLANT MIX BITUMIN

PLANT MIX OVERLAY,SEAL & COVER

MILLING,PLANT MIX OVERLAY,SEAL

11/15/04

11/15/04

05/09/05

07/09/04

07/09/04

03/04/05

03/04/05

07/13/05

08/16/04

08/16/04

11/22/05

11/22/05

09/16/05

09/16/05

    928,885

  2,885,920

  7,125,993

     86,128

    167,562

     968,997

   2,888,911

   7,026,334

      79,496

     145,063

     75,191

-    14,332

    796,766

          0

          0

   1,105,888

           0

           0

           0

           0

120

120

175

80

80

5

0

21

0

0

     116,280

     346,669

     562,107

       7,155

      13,056

     157,315

           0

           0

           0

           0

      91,438

     653,493

     627,490

       4,774

      18,774

   1,123,351

   2,994,285

   8,406,011

      74,525

     135,703

District 1 - Missoula

06704

06704

07305

10604

10604

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

RIVERSIDE CONTRACTING, INC.   

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

  1,044,188

  2,874,579

  7,823,099

     79,496

    145,063

    125

    120

    196

     80

     80

102

104

120

94

94

58

189

112

67

144

106

8.1

21.8

7.5

6.4

13.8

2

Contract Totals for :

Proj. Count:
   3,814,805

  3,857,908

      60,859

   3,918,767

   3,994,799   4,117,636

     462,949

103 18.1

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06704

% %

TIED

TIED

TIED

TIED

    120

      5

    125

0 %148 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     744,931

$

$

     503,984$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

Days

P

I

U

U

00007

00090

08112

08116

90.96

94.414

1.63

1.01

93.02

105.633

3.202

1.96

2.06

11.219

1.572

.95

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.323

18.095

2.535

1.532

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

STACK-SHANE 523-5830

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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SFCU 8117(5)

CM 8121(2)

IM 0002(392)

HIGGINS AVE - MISSOULA

ARTHUR AVE-SOUTH TO S 6TH-MSLA

D1 - INTERSTATE GUARDRAIL

5426

5063

3457

005

002

392

000

000

005

180

181

310

G,SEAL & COVER

 & COVER

NTS

MILLING,PLANT MIX BIT.SURFACIN

MILLING,PLANT MIX OVERLAY,SEAL

INTERSTATE GUARDRAIL IMPROVEME

07/09/04

07/09/04

11/14/05

08/16/04

08/16/04

05/02/06

09/16/05

09/16/05

05/25/06

    355,807

    200,990

    296,075

     326,305

     164,525

     290,775

          0

          0

          0

           0

     189,343

           0

80

80

30

0

0

0

      29,367

      14,807

      34,893

           0

      24,615

           0

      52,698

      19,470

           0

     342,370

     184,343

     244,264

District 1 - Missoula

10604

10604

11A05

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

OMO CONSTRUCTION INC          

    326,305

    164,525

    290,775

     80

     80

     30

105

97

84

179

79

0 100

15.4

10.6

4

Contract Totals for :

Proj. Count:
     810,487

    715,389

           0

     715,389

     740,207     736,941

      64,385

100 13

TBD

TBD

TBD

%

%

%

%

%

% %

%

%

13

Project Mgr. Totals for :

Proj. Count: 31.38
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,083,580

10604

  16,009,365$

     963,783$

  16,973,147$

  16,171,074$  15,417,225

   1,522,600

95

%

% 10.5 %

%

184 MAART, WILLIAM W    

TIED

TIED

     80

      0

     80

0 %129 %

    605

     51

    656

55%103 %

$

$

$

$

$

$

$

$

$

      95,716

$

$

      74,193$

$

$

$

$

$

$

$

$

$

$

$

   1,616,741$

   1,573,443$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

184

186

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MAART, WILLIAM W    

MITCHELL, JAMES D.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5863

751-2046

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

bmaart@mt.gov

jmitchell@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MISSOULA            

MISSOULA            

MINERAL             

Days

Days

U

U

08117

08121

0

0

.979

1.038

.979

1.038

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.579

1.674

MI

MI

MI

KM

KM

KM

50.612

MI

KM

STACK-SHANE

KELLER-SCOTT

523-5830

994-1843

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 5-2(124)56

NH-PLH 5-2(142)51

STPP-NH 52-1(20)0

NH 5-3(66)109 F

MINESINGER TRAIL - MT 35

MUD CREEK STRUCTURES

POLSON - EAST

ASHLEY CREEK - KALISPELL

1744

1744

4036

1012

124

142

020

066

000

000

000

000

130

130

140

130

FACING,SEAL & COVER,LIGHTING,I

NG,LIGHTING,SIGNALS,DRAINAGE,

CING,PORTLAND CEMENT CONCRETE

GRADE,GRAVEL,PLANT MIX BIT.SUR

GRADE & STRUCTURES

GRADING,PCCP,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

04/07/05

02/06/06

12/13/04

02/09/04

04/19/05

05/22/06

02/02/05

03/16/04

10/12/06

10/12/06

 10,337,729

  8,483,106

 14,219,828

 13,704,852

  10,889,187

   6,974,633

  15,182,258

  14,344,308

    182,111

    518,095

  1,181,927

    596,171

           0

  15,827,795

  11,258,667

220

160

30

0

0

12

0

0

   1,088,919

     767,210

   1,518,226

   1,147,545

           0

   1,419,270

   1,643,899

     844,626

     286,311

   1,324,400

     986,198

  11,097,862

   4,613,207

  16,436,847

  14,717,916

District 1 - Missoula

01105

03905

04C04

07104

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC. - KALISPELL   

 11,071,298

  7,492,728

 16,364,185

 14,940,479

    220

    172

     30

      0

102

66

104

131

78

37

93

60

8

66

7.6

6.2

8.1

6.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 8.456
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  46,745,515

  47,390,386$

   2,478,304$

  49,868,690$

  44,950,282$  46,865,832

   4,521,900

104 % 7.3 %

186 MITCHELL, JAMES D.  
    410

     12

    422

31%70%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,441,535$

   4,919,298$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

186

191

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MITCHELL, JAMES D.  

ROBERTS, JAMES      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2046

751-2041

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmitchell@mt.gov

jiroberts@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

LAKE                

LAKE                

FLATHEAD            

Days

Days

P

P

P

P

00005

00005

00052

00005

55.534

50.867

0

109.13

58.7

50.867

2.8

111.62

3.166

0

2.8

2.49

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

5.106

0

4.516

4.016

MI

MI

MI

MI

KM

KM

KM

KM

13.638

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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STPU 6701(8)

STPU 6701(7)

STPU 6701(9)

N MERIDIAN-US 93 TO THREE MILE

N MERIDIAN - THREE MILE TO IDA

N MERIDIAN-LIGHTING & SIGNAL

2950

2950

2950

008

007

009

000

000

000

140

140

140

URF.,SEAL & COVER,STORM DRAIN,

URFACING,SEWER,SIDEWALKS,CURB

IGHTING IMPROVEMENTS

GRADE,GRAVEL & PLANT MIX BIT.S

GRADING,GRAVEL,PLANT MIX BIT.S

N.MERIDIAN-LIGHTING & SIGNAL,L

06/05/05

06/05/05

06/05/05

09/07/05

09/07/05

09/07/05

10/17/06

10/17/06

10/17/06

  1,436,802

  2,792,398

    334,923

   1,669,988

   4,528,625

     382,430

     63,739

    559,528

          0

           0

           0

           0

0

0

0

0

0

0

     658,104

     658,104

     658,104

           0

           0

           0

     158,212

     449,833

      11,650

   1,831,371

   5,631,258

     282,003

District 1 - Missoula

04605

04605

04605

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

  1,733,727

  5,088,153

    382,430

      0

      0

      0

110

124

74

24

68

2

8.6

8

4.1

3

Contract Totals for :

Proj. Count:
   4,564,123

  6,581,043

     623,267

   7,204,310

   6,581,043   7,744,632

   1,974,312

118 8

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 2.4
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,564,123

04605

   6,581,043$

     623,267$

   7,204,310$

   6,581,043$   7,744,632

   1,974,312

118

%

% 8 %

%

191 ROBERTS, JAMES      

TIED

TIED

TIED

      0

      0

      0

0 %31 %

      0

      0

      0

0%31%

$

$

$

$

$

$

$

$

$

     619,695

$

$

   1,974,312$

$

$

$

$

$

$

$

$

$

$

$

     619,695$

   1,974,312$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

191

190

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ROBERTS, JAMES      

SACKETT, DEAN       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2041

751-2040

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jiroberts@mt.gov

dsackett@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

U

U

U

06701

06701

06701

0

.5

0

.5

1.2

1.2

.5

.7

1.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.806

1.129

1.935

MI

MI

MI

KM

KM

KM

3.87

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 52-2(31)34

STPHS 1-2(132)113

SFCS 548-1(9)4

CM-CBI-NH 5-3(86)119 F

STPHS-STPP 52-2(28)51

BR 9024(19)

SIGNAL - JCT MT 83

2000-SLOPE FLTN-10 KM W KALISP

JCT US 93 - JCT US 2

4 KM NORTH OF STILLWATER RIVER

MT 35/SEC 317 INT - KALISPELL

SWAN RIVER-3 KM SE OF FERNDALE

5076

4708

4860

1061

4022

4228

031

132

009

086

028

019

000

000

000

004

000

000

410

310

180

130

410

221

KINGS

IGNALS,PAVEMENT MARKINGS

T

SIGNALS,SIGNING & PAVEMENT MAR

GRADING,SLOPE FLATTENING

OVERLAY,SEAL & COVER,TRAFFIC S

GRADE,GRAVEL,PMBS,DRAINAGE

INTERSECTION SIGNAL IMPROVEMEN

STRUCTURES & APPROACHES

07/05/05

10/03/05

06/05/06

07/31/06

11/14/05

04/10/06

10/18/05

04/24/06

07/17/06

08/24/06

04/25/06

07/24/06

01/05/06

05/22/06

07/26/06

     90,052

     80,330

  1,326,835

 11,563,212

    373,111

  1,499,677

      92,215

      99,990

   1,197,816

  10,719,454

     398,831

   1,502,436

          0

          0

     48,868

          0

          0

          0

     118,668

           0

           0

           0

           0

           0

30

20

75

180

45

170

0

0

3

0

0

0

      13,832

       9,999

     119,782

   1,071,805

      35,895

     225,365

      17,719

           0

           0

           0

           0

           0

      18,962

      16,071

     102,462

           0

      59,153

      62,526

      92,860

      79,628

     892,593

   1,530,358

     339,920

     445,002

District 1 - Missoula

01605

01805

02306

02706

02F04

04105

MONTANA LINES INC             

H L CONSTRUCTION              

J T L GROUP INC - KALISPELL   

SCHELLINGER CONST CO INC      

MONTANA LINES INC             

FRONTIER-WEST LLC             

     92,215

     99,990

  1,246,684

 10,719,454

    398,831

  1,502,436

     30

     20

     78

    180

     45

    170

78

80

75

14

85

30

107

161

86

0

165

28

77

70

94

28

100

47

20.4

20.2

11.5

17.4

14.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

LAKE                

Days

P

P

S

P

P

00052

00001

00548

00005

00052

33.54

113

4.01

118.87

50.8

33.65

113

6.5

122.42

50.8

.11

0

2.49

3.55

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.177

0

4.016

5.726

0

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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NH 5-4(29)173

NH 5-4(28)168

NH 5-4(30)177

STPHS 263-1(22)6

STPHS 0002(759)

EUREKA - SOUTH

FORTINE - NORTH

EUREKA - NORTH & SOUTH

2001-DELINEATORS-WEST OF MISSO

2002-D1-SIGNING

5456

5722

5457

5010

5358

029

028

030

022

759

000

000

000

000

000

182

183

183

310

411

MILL,FILL,PLANT MIX SURF,BRIDG

 & COVER,PAVEMENT MARKING,MILL

MENT MARKING,MILL,FILL,PLANT M

SEAL & COVER,PAVEMENT MARKING,

SEAL & COVER BRIDGE DECKS,SEAL

SEAL & COVER BRIDGE DECKS,PAVE

SIGNS,DELINEATORS

SIGNING,DELINEATORS

12/12/05

12/12/05

12/12/05

11/14/05

11/14/05

06/01/06

06/01/06

06/01/06

04/13/06

04/13/06

08/19/06

08/19/06

08/19/06

06/16/06

06/16/06

    157,488

    207,583

    749,192

     34,019

     12,257

     156,859

     202,321

     716,886

      25,500

      10,105

          0

    322,416

      2,338

        362

          0

           0

           0

           0

           0

           0

60

60

60

30

30

0

18

0

0

0

      18,823

      24,279

      86,026

       3,838

       1,524

           0

           0

           0

           0

           0

       8,286

      33,416

      39,783

       4,026

       7,067

     150,483

     535,434

     272,773

      25,621

       9,992

District 1 - Missoula

05C05

05C05

05C05

06A05

06A05

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

OMO CONSTRUCTION INC          

OMO CONSTRUCTION INC          

    156,859

    524,738

    719,224

     25,861

     10,105

     60

     78

     60

     30

     30

96

265

38

100

99

44

138

46

105

464

55

42

55

70

70

5.5

6.2

14.6

15.7

70.7

3

Contract Totals for :

Proj. Count:
   1,114,263

  1,076,066

     324,754

   1,400,821

   1,076,066     958,690

     129,128

89 8.5

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05C05

% %

TIED

TIED

TIED

TIED

TIED

     60

     18

     78

42 %63 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      81,485

$

$

     129,128$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LINCOLN             

LINCOLN             

LINCOLN             

MISSOULA            

SANDERS             

Days

P

P

P

S

P

00005

00005

00005

00263

00035

173.2

168.3

177

5.7

15.8

177

173.2

180.9

13.627

16.5

3.8

4.9

3.9

7.927

.7

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

6.129

7.903

6.29

12.785

1.129

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPHS 292-1(5)0

SFCN 5-2(141)93

STPHS 0002(676)

NH 1-2(133)134

2001-SAFETY IMPROVEMENT-KALISP

SOMERS - SOUTH

1998-D1-GUARDRAIL

COLUMBIA FALLS - EAST & WEST

5015

5514

4423

5450

005

141

676

133

000

000

000

000

310

181

310

181

ENT MARKINGS

SIGNING,DELINEATORS

PMS OVERLAY,SEAL & COVER

GUARDRAIL,SLOPE FLATTENING

PMS OVERLAY,SEAL & COVER,PAVEM

11/14/05

11/14/05

11/14/05

02/06/06

04/13/06

03/27/06

03/27/06

07/06/06

06/16/06

08/23/06

05/30/06

10/16/06

     49,728

  2,024,919

    366,474

  1,038,430

      39,688

   2,095,928

     294,379

   1,073,508

      5,240

     19,348

          0

          0

           0

           0

           0

           0

30

45

40

30

2

0

0

0

       5,932

     271,631

      44,156

      85,881

           0

           0

           0

           0

      10,024

     125,564

      51,376

      67,739

      44,545

   2,096,487

     276,165

     908,395

District 1 - Missoula

06A05

07B05

08A05

18106

OMO CONSTRUCTION INC          

SCHELLINGER CONST CO INC      

OMO CONSTRUCTION INC          

J T L GROUP INC - KALISPELL   

     44,928

  2,115,276

    294,379

  1,073,508

     32

     45

     40

     30

112

100

94

85

169

46

116

79

66

89

63

93

22.5

6

18.6

7.5

3

Contract Totals for :

Proj. Count:
      96,004

     75,293

       5,602

      80,894

      75,293      80,158

      11,294

106 26.3

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

15

Project Mgr. Totals for :

Proj. Count: 36.737
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,573,307

06A05

  18,625,916$

     398,572$

  19,024,488$

  18,652,369$   7,700,256

   2,018,768

41

%

% 7.9 %

%

190 SACKETT, DEAN       

TIED

     30

      2

     32

66 %187 %

    725

     23

    748

58%30%

$

$

$

$

$

$

$

$

$

$

$

$

      21,117

$

$

      11,294$

$

$

$

$

$

$

$

$

$

$

$

$

$

     606,455$

   2,022,655$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

LAKE,FLATHEAD 

LAKE,FLATHEAD 

FLATHEAD            

Days

S 00292

0

9.36

9.36

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

15.097

MI

MI

MI

MI

KM

KM

KM

KM

59.252

MI

KM

E

MI
KM

MI

MI

MI

MI
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CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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NH 5-2(120)20

NH 5-2(119)19

IM 90-2(102)106

VIC WHITE COYOTE RD-S RAVALLI

NO OF ARLEE - VIC WHITE COYOTE

MISSOULA - BONNER

1744

1744

3853

120

119

102

000

000

000

130

140

170

E,WETLAND

G,DRAINAGE,WETLAND RESTOR,RET

CING OVERLAY,SEAL AND COVER

GRADE,GRAVEL,STR,WILDLIFE FENC

GRDNG,GRAVL,PLANT MIX SURFACIN

CRACK AND SEAT,PLANT MIX SURFA

02/06/06

10/13/04

03/25/02

03/06/06

11/15/04

05/22/02

11/17/06

11/15/06

10/22/02

08/06/03

 15,603,255

  7,935,709

  2,973,320

  17,269,807

   7,425,190

   2,326,681

    298,371

    360,624

-    33,235

           0

           0

   2,187,913

180

0

90

1

0

0

   1,726,981

     891,023

     186,134

           0

           0

     196,626

     993,786

     946,440

     195,359

  17,953,281

   8,196,894

   2,187,912

District 1 - Missoula

01B05

02904

06202

RIVERSIDE CONTRACTING INC     

FRONTIER-WEST, L.L.C.         

JTL GROUP, INC.- MISSOULA     

 17,568,178

  7,785,814

  2,293,446

    181

      0

     90

104

110

100

58

106

99 99

5.5

11.5

8.9

TBD

TBD

%

%

%

%

%

% %

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 13.312
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  26,512,284

  27,021,678$

     625,760$

  27,647,438$

  26,882,910$  28,338,087

   2,804,138

105 % 7.5 %

181 SULLIVAN, SHEILA    
    270

      1

    271

302 %76%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,135,585$

   2,814,630$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

LAKE                

LAKE                

MISSOULA            

Days

P

P

I

00005

00005

00090

20

18.098

105.633

26.7

20.184

110.159

6.7

2.086

4.526

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

10.806

3.365

7.3

MI

MI

MI

KM

KM

KM

21.471

MI

KM

E

E

M

MI
KM

MI

MI

MI
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District 1 - Missoula

59

District Totals:

Proj. Count: District Total  Length:
145.733

 183,112,551

 191,435,885$

   7,047,544$

 198,483,426$

 191,305,018$ 171,888,596

  20,203,292

90% 8.3 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,955

    223

  4,178

76%

Time
Used

69%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  14,344,520$

  20,910,022$

Engineer

Estimate

Cont.

Pymts.

Days

235.049

MI

KM



13-DEC-06  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 16 of 66

BR 9001(47)

IM 90-4(46)206

STPP 19-1(30)1

BRF-BR 9039(34)

STPP 46-5(2)51

BIG HOLE R-3 KM SW OF JACKSON

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

POWELL COUNTY BRIDGES

SPORTSMAN'S CAMPGROUND - EAST

4539

3611

4604

4742

2137

047

046

030

034

002

000

000

000

000

000

221

180

183

221

140

ORK

,SEAL & COVER,SLOPE FLAT &

DGES,GRADE,GRAVEL,BITUMINOUD S

NG,STRUCTURES

BRIDGE REPLACMENT & APPROACH W

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

PRE-STRESSED CONCRETE BEAM BRI

GRADE,GRAVEL,PLANT MIX SURFACI

02/07/05

05/14/02

05/14/02

05/09/05

03/06/06

04/06/05

06/11/02

06/11/02

08/17/05

05/09/06

11/02/05

08/25/03

08/25/03

10/09/06

12/30/03

12/30/03

    489,988

  6,276,618

    380,575

  1,932,705

  6,068,563

     402,789

   5,672,421

     309,276

   1,716,882

   6,724,386

      1,086

    130,888

-     3,176

          0

    453,270

     416,278

   6,006,731

     324,300

           0

           0

75

120

120

160

160

0

0

0

0

11

      60,418

     453,794

      24,742

     257,532

     672,439

     141,535

     480,539

      35,673

           0

           0

     148,947

     432,490

      19,773

     272,351

     551,390

     416,843

   5,888,740

     318,633

   1,688,316

   5,508,370

District 2 - Butte

06105

09402

09402

15405

27106

EDWARD T COPPS CONST.         

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

SLETTEN CONSTRUCTION CO       

ASCORP INC DBA DEBCO CONSTRUCT

    403,875

  5,803,309

    306,100

  1,716,882

  7,177,655

     75

    120

    120

    160

    171

100

98

98

98

82

105

90

55

106

82

95

111

111

98

78

35.7

7.3

6.2

16.1

10

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 11.404
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,148,449

09402

  14,825,754$

     582,068$

  15,407,821$

  15,188,577$  13,820,902

   1,468,925

91

%

% 10.3 %

%

216 ARVISH,MIKE         

TIED

TIED

    120

      0

    120

111 %88 %

    515

     11

    526

94%90%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,424,951$

   1,587,718$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BEAVERHEAD

DEER LODGE,SILVE

DEER LODGE          

POWELL              

DEERLODGE,SILVER

Days

X

P

01095

00019

1.7

.596

1.7

12

0

11.404

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

18.394

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

18.394

MI

KM

MILLER-BRYAN 444-9413

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 50-2(48)76

STPS 359-1(7)1

IM 90-5(63)264

STPS 393-1(6)0

IM 0002(743)

PEDESTRIAN TUNNEL-GALLATIN GAT

CARDWELL - HARRISON

MILLIGAN CANYON INTERCHANGE -

JCT MT 2-SW

INTERSTATE REHAB-BUTTE

4582

5811

5720

5731

5099

048

007

063

006

743

000

000

000

000

000

620

183

180

183

170

,SIDEWALKS,ELECTRICAL

VER FULL WIDTH,SEAL & COVER ON

OUS SURFACING,SEAL & COVER

PEDESTRIAN TUNNEL,GRADING,PMBS

SEAL & COVER

MILL,FILL,DRIVING LN,SEAL & CO

SEAL & COVER

CRACK & SEAT,PLANT MIX BITUMIN

04/10/06

03/06/06

03/06/06

03/06/06

05/09/05

06/26/06

06/26/06

06/24/06

07/05/04

12/05/06

07/31/06

08/11/06

    621,623

    382,270

  1,892,228

    150,888

  1,395,654

     625,793

     375,664

   1,828,588

     116,750

   1,353,194

-     1,159

          0

          0

          0

     13,430

           0

           0

           0

           0

   1,480,110

45

100

100

30

60

0

0

0

0

3

      75,095

      37,566

     182,859

       9,340

     108,255

           0

           0

           0

           0

     148,011

     137,200

      11,954

      61,043

       7,767

     137,250

     654,191

     137,731

   1,290,149

     112,354

   1,532,174

District 2 - Butte

03605

06206

06206

07206

14405

A M WELLES INC                

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC.    

    624,634

    375,664

  1,828,588

    116,750

  1,366,624

     45

    100

    100

     30

     63

105

37

71

96

104

183

32

33

83

93

100

56

56

10

100

21

8.7

4.7

6.9

9

2

Contract Totals for :

Proj. Count:
   2,274,498

  2,204,252

           0

   2,204,252

   2,204,252   1,427,880

     220,425

65 5.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 3.8
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,442,663

06206

   4,299,989$

      12,271$

   4,312,260$

   4,426,905$   3,726,599

     413,115

84

%

% 9.5 %

%

213 CLARY,DAN           

TIED

TIED

    100

      0

    100

56 %33 %

    235

      3

    238

70%78%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      72,997

$

$

     220,425$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     355,214$

     452,871$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

213Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CLARY,DAN           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9649
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-6016

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dclary@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

MADISON             

BRAODWATER,JEFF

SILVER BOW          

SILVER BOW          

Days

P

S

00050

00393

76.7

0

76.7

3.8

0

3.8

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

6.129

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

6.129

MI

KM

E

E

MI
KM

MI

MI

MI

MI

MI
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BR 86-1(25)3

STPHS 86-1(31)19

NH 50-1(25)4

NH 50-1(26)0

BR 540-1(13)7

BRIDGER CREEK - 3 KM NE OF BOZ

2002-GUARDRAIL-NE OF BOZEMAN

JCT US 287 - NORTH & SOUTH

WEST YELLOWSTONE - NORTH

STRUCTURES - S OF PRAY

4230

5377

5468

5469

4232

025

031

025

026

013

000

000

000

000

000

221

310

181

181

221

NG,CONCRETE SLAB STRUCTURE

EGTATION

E DECK,SIDEWALK,SEAL & COVER S

E DECK,SIDEWALK,SEAL & COVER S

AINAGE,GUARDRAIL,SEEDING,SEAL&

GRADE,GRAVEL,PLANT MIX SURFACI

GUARDRAIL,GRADING,GRAVEL & REV

PMBS,COLD MILL,GUARDRAIL,BRIDG

PMBS,COLD MILL,GUARDRAIL,BRIDG

GRADING,AGGREGATE SURF,PMBS,DR

12/13/04

08/18/05

03/06/06

03/06/06

12/12/05

02/07/05

09/28/05

01/17/06

11/30/05

    726,037

    293,980

  1,015,831

    768,142

  1,236,161

     865,079

     174,800

   1,293,040

     985,900

   1,269,043

          0

-       151

          0

          0

    200,309

     866,550

           0

           0

           0

           0

90

15

90

90

120

0

0

0

0

3

     103,809

      17,480

     142,234

     108,449

     152,285

     190,641

           0

           0

           0

           0

     207,580

      16,874

      94,157

      73,571

     253,273

     872,179

     170,403

   1,213,457

     905,274

   1,234,862

District 2 - Butte

03304

03805

04206

04206

05305

SLETTEN CONSTRUCTION CO       

H L CONSTRUCTION              

H K CONTRACTORS INC           

H K CONTRACTORS INC           

SLETTEN CONSTRUCTION COMPANY  

    865,079

    174,649

  1,293,040

    985,900

  1,469,352

     90

     15

     90

     90

    123

101

97

94

92

97

109

97

66

68

166

99

80

112

112

98

23.8

9.9

7.8

8.1

20.5

2

Contract Totals for :

Proj. Count:
   1,783,973

  2,278,940

           0

   2,278,940

   2,278,940   2,118,731

     250,683

93 7.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04206

% %

TIED

TIED

     90

      0

     90

112 %67 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     167,728

$

$

     250,683$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4724
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

PARK                

Days

P

P

P

P

S

00086

00086

00050

00050

00540

3.13

18.9

3.5

.366

6.75

3.13

20

9.5

3.5

8.92

0

1.1

6

3.134

2.17

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

1.774

9.677

5.055

3.5

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPU 7409(2)

BR 9034(13)

NH 50-2(52)31

NH 15-4(85)193 F

H ST. - PARK TO BUTTE - LIVING

YELLOWSTONE RIVER-CORWIN SPRIN

YELLOWSTONE PARK-BIG SKY

CEDAR STREET INTERCHANGE-HELEN

4979

4233

4800

2354

002

013

052

085

000

000

000

000

140

221

180

221

ACING

RIDGE REVISE

AL & COVER,SIGN,LIGHT,STEEL

GRADE,GRAVEL,PLANTMIX BIT.SUFR

STRUCTURES & APPROACHES

PMS OVERLAY,PAVEMENT MARKING,B

GRADE,AGG SURF,PL.MIX SURF.,SE

06/05/06

11/13/06

11/13/06

05/11/01

07/10/06

06/26/01

08/04/03

09/27/04

    994,969

  2,691,343

  6,045,354

  3,648,604

   1,160,100

   2,887,490

   6,694,509

   3,153,678

     40,505

          0

          0

    279,171

           0

           0

           0

   3,441,130

75

160

100

180

3

0

0

14

     158,829

     317,624

     535,560

     315,368

           0

           0

           0

     543,661

     122,398

           0

           0

     571,005

   1,147,359

      28,877

      66,942

   3,420,634

District 2 - Butte

08406

09206

24106

09401

A M WELLES INC                

SLETTEN CONSTRUCTION COMPANY  

PRINCE INC                    

MARONICK CONST. LLC           

  1,200,605

  2,887,490

  6,694,509

  3,432,849

     78

    160

    100

    194

99

1

1

99

77

0

0

105

92

105

10.7

16.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 26.939
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,771,817

  15,329,961$

     240,663$

  15,570,624$

  15,331,432$   5,639,353

   1,536,270

37% 13.6 %

221 COLLINGWOOD, MATT   
    650

      6

    656

60%47%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     767,853$

   1,623,102$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

221

215

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

COLLINGWOOD, MATT   

FELLOWS,TIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4724

495-1506

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

531-3337

490-0425

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcollingwood@mt.gov

tfellows@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PARK                

PARK                

GALLATIN            

LEWIS & CLARK

Days

Days

U

X

P

I

07409

34322

00050

00015

1.03

0

31.2

193

1.475

.19

45.1

193

.445

.19

13.9

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.718

.306

22.419

0

MI

MI

MI

MI

KM

KM

KM

KM

43.449

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 8-2(47)43

STPU 5807(8)

HSIP 0002(746)

LYNDALE OVERPASS-HELENA

NORTH MAIN STREET-HELENA

2000-D2-GUARDRAIL

3398

2319

4714

047

008

746

000

000

000

140

130

310

D UNDERPASS,WATER,SEWER,SIGNAL

,PRSTR CONC BEAM STR,WATER,

AVEL,SEEDING,SIGNING,STRIPING

GRADE,GRAVEL,PLANT MIX SURF,PE

GR,GRAVL,PL MIX SURF,PED UNDPS

GUARDRAIL,BRIDGE RAIL,GRADE,GR

10/11/01

10/11/01

11/13/06

11/12/01

11/12/01

10/01/04

10/01/04

07/18/05

07/18/05

  2,094,289

  4,280,188

    667,425

   1,848,101

   3,995,495

     765,107

    287,253

    614,197

          0

   1,933,667

   4,952,513

           0

120

120

75

4

41

0

     184,810

     399,549

      76,512

     387,320

     929,608

           0

     341,302

     877,273

         298

   2,212,683

   4,961,086

           0

District 2 - Butte

12401

12401

01B06

MARONICK CONST. LLC           

MARONICK CONST. LLC           

EDWARD T COPPS CONSTRUCTION   

  2,135,354

  4,609,692

    765,107

    124

    161

     75

114

100

0

88

94

0

144

111

15.4

17.7

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     901,450

   6,745,046

   6,886,180   7,173,769

     584,359

104 17

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.114
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,023,081

12401

   8,997,274$

   1,180,621$

  10,177,895$

  10,327,310$  10,594,403

     899,727

103

%

% 16.9 %

%

215 FELLOWS,TIM         

TIED

TIED

    120

     45

    165

108 %93 %

    300

     59

    359

107 %96%

$

$

$

$

$

$

$

$

$

   1,218,575

$

$

   1,316,928$

$

$

$

$

$

$

$

$

$

$

$

   1,789,580$

   1,860,589$

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

215

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FELLOWS,TIM         

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

495-1506

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0425

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tfellows@mt.gov

dhancock@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

BEAVERHEAD,GALL

Days

Days

P

U

00008

05807

42.6

.403

42.9

1.217

.3

.814

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.484

1.313

MI

MI

MI

KM

KM

KM

1.797

MI

KM

E

E

MI

MI

KM

KM

MI

MI

MI
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STPHS 15-1(100)52

STPP 89-1(8)2

STPP-STPE 49-1(16)0

STPP 46-2(12)8

STPS 278-1(21)30

2003-SIGNING-SO BARRETTS INTCH

DILLON - NO. MONTANA ST.

DILLON - NE

WISDOM - WEST

BIG HOLE PASS - EAST & WEST

5855

1809

1811

5799

5730

100

008

016

012

021

000

000

000

000

000

411

140

140

183

183

CING,SIDEWALK,CURB & GUTTER,WA

NG,SIDEWALK,CURB & GUTTER,WATE

SIGNING

GRADING,GRAVEL,PLANT MIX SURFA

GRADE,GRAVEL,PLANT MIX SURFACI

SEAL COVER,PAVEMENT MARKINGS

SEAL & COVER,PAVEMENT MARKINGS

07/03/06

03/08/04

03/08/04

02/06/06

02/06/06

08/14/06

04/08/04

04/08/04

08/09/06

08/09/06

09/06/06

07/17/06

07/17/06

09/28/06

09/28/06

     23,955

  3,165,515

  3,422,465

    426,045

    137,914

      23,419

   2,585,835

   2,867,450

     450,573

     146,240

          0

    189,488

    856,922

          0

          0

           0

   2,729,314

   3,105,651

           0

           0

25

0

0

30

30

0

0

15

0

0

       3,279

     387,875

     430,118

      36,046

      11,699

           0

     483,048

     456,656

           0

           0

       8,780

     389,619

     407,062

      26,146

      10,181

      21,999

   3,094,345

   3,881,888

     449,785

     142,161

District 2 - Butte

02506

07C03

07C03

08106

08106

OMO CONSTRUCTION INC          

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

     23,419

  2,775,323

  3,724,372

    450,573

    146,240

     25

      0

     15

     30

     30

94

113

125

100

97

268

81

89

73

87

76

73

73

39.9

12.6

10.5

5.8

7.2

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   6,587,980

     563,959

  5,453,285

    596,813

   1,046,410

           0

   6,499,695

     596,813

   5,834,965

     596,813

   6,976,233

     591,946

     817,993

      47,745

120

99

11.4

6.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

07C03

08106

%

%

%

%

TIED

TIED

TIED

TIED

      0

     30

     15

      0

     15

     30

300

73

%

%

85

76

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     796,681

      36,327

$

$

$

$

     939,704

      47,745

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

212Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HANCOCK,DALE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

683-4434
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2505

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dhancock@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

Days

I

P

P

P

S

00015

00089

00049

00046

00278

51.6

1.73

0

7.4

30.03

51.9

2.46

1.83

26.6

34.905

.3

.73

1.83

19.2

4.875

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.484

1.177

2.952

30.968

7.863

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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SFCS 324-1(2)21

STPS 324-1(4)13

STPP 29-1(44)0

15KM WEST OF GRANT - WEST

GRANT - WEST

ENNIS - WEST

4318

4476

5518

002

004

044

000

000

000

183

140

180

CING,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

OVERLAY,SEAL & COVER

11/15/04

11/15/04

03/06/06

01/22/05

01/22/05

09/25/06

    679,523

  6,248,874

    808,872

     640,393

   5,742,102

     741,415

      3,762

    212,247

          0

           0

   6,313,425

           0

175

175

45

0

6

0

      64,039

     574,210

      66,727

           0

     670,110

           0

      48,988

     694,193

      26,786

     733,122

   6,344,782

      63,241

District 2 - Butte

11404

11404

14206

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

HOLLOW CONTRACTING INC        

    644,155

  5,954,348

    741,415

    175

    181

     45

114

100

9

76

104

40

101

97

162

6.7

10.9

42.4

2

Contract Totals for :

Proj. Count:
   6,928,397

  6,382,495

     216,009

   6,598,503

   6,953,818   7,077,904

     638,249

102 10.5

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 39.143
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,580,588

11404

  13,962,534$

   1,262,419$

  15,224,952$

  14,915,537$  14,731,323

   1,650,505

99

%

% 10.9 %

%

212 HANCOCK,DALE        

TIED

TIED

    175

      6

    181

97 %101 %

    350

     21

    371

90%86%

$

$

$

$

$

$

$

$

$

     743,181

$

$

     734,149$

$

$

$

$

$

$

$

$

$

$

$

   1,612,053$

   1,868,116$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

212

214

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HANCOCK,DALE        

HARRIS, DEAN        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

683-4434

494-9643

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2505

490-2506

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dhancock@mt.gov

deharris@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BEAVERHEAD

BEAVERHEAD

MADISON             

Days

Days

S

P

00324

00029

21.25

0

27.76

5.698

6.51

5.698

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.5

9.19

MI

MI

MI

KM

KM

KM

63.134

MI

KM

TRIBELHORN-LESLY 444-6242

E

E

E

MI

MI

KM

KM

MI

MI

MI
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IM 90-5(61)240

STPHS 15-2(89)124

IM 15-2(88)116

NH 8-4(32)102

PIPESTONE - WHITEHALL

BRIDGE SKID TREATMENT - BUTTE

BUXTON - N & S

US 287 PASS LN - N THREE FORKS

5467

5297

4292

3377

061

089

088

032

000

001

000

000

181

232

180

130

BITUMINOUS SURFACING,GUARDRAIL

VE APPROACHES

,PAVEMENT MARKINGS

CING,PAVEMENT MARKINGS

COLD MILLING,DIGOUTS,PLANT MIX

BRIDGE DECK TREATMENT,GRIND,PA

OVERLAY,SEAL & COVER,GUARDRAIL

GRADING,GRAVEL,PLANT MIX SURFA

08/18/05

07/03/06

03/06/06

12/12/05

05/08/06

09/26/06

  3,164,106

  1,224,775

  2,468,659

  4,883,259

   3,020,362

   1,373,720

   2,339,444

   5,123,200

      6,197

          0

-    34,049

     51,404

           0

           0

           0

           0

75

90

90

105

0

0

0

13

     302,036

     155,950

     210,550

     614,784

           0

           0

           0

           0

     215,061

           0

     129,440

     469,912

   3,113,241

   1,317,693

   2,150,239

   5,156,564

District 2 - Butte

05405

07606

16206

01C05

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

  3,026,559

  1,373,720

  2,305,395

  5,174,604

     75

     90

     90

    118

103

96

92

101

71

0

61

76

97

73

97

94

6.9

6

9.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 13.712
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,857,540

   6,733,526$

-     27,852$

   6,705,674$

   6,733,526$   6,581,173

     668,536

98% 5.2 %

214 HARRIS, DEAN        
    255

      0

    255

89%52%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     344,501$

     668,536$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

HELD,TERRY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@mt.gov

theld@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

JEFFERSON           

SILVER BOW          

SILVER BOW          

BROADWATER 

Days

Days

I

I

I

P

00090

00015

00015

00008

240

124.69

115.884

102.18

248.5

125.084

120.702

105.4

8.5

.394

4.818

3.22

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

13.71

.635

7.771

5.194

MI

MI

MI

MI

KM

KM

KM

KM

22.116

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI



13-DEC-06  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 24 of 66

IM 15-2(87)126

SFCS 284-1(3)0

NH 8-4(41)93

STPP 59-2(12)38

MONTANA ST EMERGENCY REPAIR-BU

JCT US 12 - N

US 287 PASS LN-S OF TOSTON

RINGLING - NORTH & SOUTH

5701

5533

3377

3878

087

003

041

012

000

000

000

000

231

183

130

140

6+0.316-1 INT MONTANA STREET

CING,& PAVEMENT MARKINGS

TREATED BASE,PLANT MIX BIT.SUR

EMERGENCY REPAIR NBI#I00015 12

SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

GRADE,GRAVEL SURFACING,CEMENT

05/05/04

12/12/05

05/09/05

03/07/05

05/10/04

08/16/06

07/11/05

04/26/05

06/10/04

10/18/06

08/17/06

08/23/04

    209,618

    213,121

  2,892,472

  9,671,188

     161,468

     188,169

   2,741,448

   9,329,696

     83,727

          0

     57,422

    220,636

           0

           0

40

30

90

200

0

0

27

18

      24,220

      20,317

     274,145

     839,673

           0

           0

      20,784

      10,726

     418,560

   1,145,922

     238,407

     196,390

   2,783,463

   9,333,916

District 2 - Butte

01E04

08C05

09405

03205

SLETTEN CONSTRUCTION CO       

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC.    

SCHELLINGER CONST CO.,INC.    

    245,195

    188,169

  2,798,869

  9,550,332

     40

     30

    117

    218

148

104

102

100

86

53

153

136

20

70

97

97

8.7

5.5

15

12.3

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 6.25
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,198,470

   8,214,285$

     192,553$

   8,406,837$

   8,214,285$   8,374,824

     933,466

102 % 11 %

211 HELD,TERRY          
    265

     40

    305

83%99%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     919,982$

     933,466$

PENDING

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

223

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HELD,TERRY          

JEWETT, JIMMY       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

556-4721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

581-3336

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@mt.gov

jjewett@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

SILVERBOW           

JEFFERSON/L.C.

BROADWATER 

MEAGHER             

Days

Days

I

P

00015

00008

126.316

93.03

126.316

96.06

0

3.03

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

4.887

MI

MI

MI

MI

KM

KM

KM

KM

10.081

MI

KM

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI

PENDING

PENDING
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STPHS 205-1(32)27

STPHS 411-1(9)0

HSIP 50-2(58)50

HSIP 50-2(57)48

SFCU-STPS 291-1(5)1

2002-SIGNAL-JCT S-411

2002-SIGNAL-JCT S-412

US 191/MT 64 INT IMP-E BIG SKY

SF069-RUMBLE STRIPS-BIG SKY NO

MAIN & JACKRABBIT LN - BELGRAD

5373

5379

2544

6180

4471

032

009

058

057

005

000

000

003

000

000

410

410

310

310

410

OVEMENT,TRAFFIC SIGNALS,SIGNIN

RM DRAINS,SIGNING,PAVEMENT MAR

SIGNING & SIGNALS

SIGNALS & SIGNING

US 191/MT 64 INTERSECTION IMPR

RUMBLE STRIPS & STRIPING

PMBS,TRF SGNL,C&G,SIDEWALK,STO

11/14/05

11/14/05

10/05/06

08/28/06

03/06/06

04/03/06

04/03/06

10/02/06

04/03/06

    124,686

    112,515

    134,835

    103,627

  1,886,418

     107,799

      96,224

     236,557

     108,681

   2,068,792

     12,951

      6,629

          0

          0

     51,667

           0

           0

           0

           0

           0

45

45

0

10

60

3

1

0

0

7

      10,780

       9,622

      23,656

      11,955

     248,255

           0

           0

           0

           0

           0

      29,064

      22,214

           0

      12,801

     204,426

     100,053

      84,125

     225,757

      42,580

   2,102,589

District 2 - Butte

03B05

03B05

03E06

05806

13A05

MONTANA LINES INC             

MONTANA LINES INC             

MONTANA LINES INC             

PROMARK INC                   

J T L GROUP INC - BELGRADE    

    120,749

    102,852

    236,557

    108,681

  2,120,458

     48

     46

      0

     10

     67

93

87

95

39

102

270

231

0

107

82

75

78

90

97

29

26.4

30.1

9.7

2

Contract Totals for :

Proj. Count:
     237,201

    204,023

      19,580

     223,601

     204,023     184,178

      20,402

90 27.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03B05

% %

TIED

TIED

     45

      4

     49

73 %251 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      51,278

$

$

      20,402$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

223Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JEWETT, JIMMY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4721
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

581-3336

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jjewett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

S

S

P

P

S

00205

00411

00050

00050

00291

26.846

.129

49.734

48.49

.752

26.846

.129

49.734

70.44

.828

0

0

0

21.95

.076

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

0

35.403

.123

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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SFCS 290-1(5)3

IM 0002(508)

IM 90-6(90)304

IM 90-6(91)313

BELGRADE - NORTH

BOZEMAN AREA SEISMIC RETROFIT

BOZEMAN - BEAR CANYON

MRL OVERPASS - 7 KM EAST OF BO

5472

3871

3612

4187

005

508

090

091

000

000

000

000

181

230

181

221

ETORFIT

OVERLAY,SEAL & COVER

NG

OVERLAY,SEAL & COVER

BRIDGE DECK REHAB. & SEISMIC R

GRADING,MILL & FILL,PLANT MIX

GRADE,GRAVEL.PLANT MIX SURFACI

03/06/06

03/07/05

03/07/05

03/07/05

07/12/06

04/04/05

04/04/05

04/04/05

  1,014,401

  3,802,116

  4,436,189

  5,299,047

     884,447

   2,543,425

   4,828,423

   5,257,529

          0

          0

     81,438

    152,709

           0

   2,897,793

   5,143,475

           0

45

200

200

200

0

0

0

1

      79,601

     203,474

     386,274

     420,602

           0

     289,779

     487,489

           0

      46,632

     266,508

     490,263

     468,588

     813,014

   2,741,263

   5,079,061

   5,237,351

District 2 - Butte

15206

08205

08205

08205

J T L GROUP INC - BELGRADE    

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

    884,447

  2,543,425

  4,909,861

  5,410,237

     45

    200

    200

    201

92

95

99

100

59

92

101

111

100

7

7

7

5.7

9.7

9.7

8.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 27.476
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,047,670

  12,832,196$

     291,883$

  13,124,076$

  12,832,196$  12,702,034

   1,223,542

99% 11.5 %

223 JEWETT, JIMMY       

TIED

TIED

TIED

    360

     29

    389

94%119 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,461,059$

   1,223,542$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

223

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JEWETT, JIMMY       

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4721

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

581-3336

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jjewett@mt.gov

ricjohnson@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

Days

S

I

I

I

00290

00090

00090

00090

2.88

303.508

303.553

314.08

8.33

313.447

313.674

314.08

5.45

9.939

10.121

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

8.79

16.031

16.324

0

MI

MI

MI

MI

KM

KM

KM

KM

44.316

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS 90-6(105)317

CM 1899(13)

STPHS 1805(15)

2001-TRAIL CREEK INTERCHANGE-E

1999 - SIGNAL UPGRADE - BUTTE

2002-TURN BAYS-BUTTE

5021

4180

5371

105

013

015

000

000

000

231

410

310

,SEAL & COVER,GUARDRAIL,BRIDGE

NG,SIDWALKS & CURB,SIGNING &

NG,SIDEWALKS & CURB,SIGNING &

COLD MILLING,PLANT MIX OVERLAY

TRAFFIC SIGNAL UPGRADE,SURFACI

TRAFFIC SIGNAL UPGRADE,SURFACI

11/14/05

07/05/05

07/05/05

04/15/06

09/12/05

09/12/05

10/12/06

    786,537

    647,223

     21,454

     735,119

   1,378,682

      30,566

      1,610

    248,073

          0

           0

           0

           0

120

75

75

0

5

0

     108,273

     140,925

     140,925

           0

           0

           0

      89,959

     292,760

       4,343

     754,074

   1,705,476

      31,663

District 2 - Butte

10A05

01804

01804

SLETTEN CONSTRUCTION COMPANY  

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

    736,729

  1,626,755

     30,566

    120

     80

     75

103

124

104

83

208

3

95

113

120

11.9

17.2

13.7

3

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

  13,537,352

     668,677

 12,629,377

  1,409,248

     234,147

     248,073

  12,863,523

   1,657,321

  13,298,797

   1,409,248

  13,057,675

   1,737,139

   1,010,350

     281,850

98

123

9.4

17.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 20.154
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,323,889

08205

01804

  13,364,496$

     235,757$

  13,600,252$

  14,033,916$  13,811,749

   1,118,623

98

%

%

% 9.5 %

%

%

219 JOHNSON,RICKIE      

TIED

TIED

    200

     75

      1

      5

    201

     80

7

113

%

%

102

105

%

%

    320

      1

    321

40%101 %

$

$

$

$

$

$

$

$

$

   1,225,359

     297,103

$

$

$

$

   1,197,870

     281,850

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,315,318$

   1,306,143$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

219

218

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON,RICKIE      

STARCEVICH JOHN R.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

285-4943

494-9647

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-1794

498-3012

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ricjohnson@mt.gov

jstarcevich@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

SILVER BOW          

SILVER BOW          

Days

Days

I

P

U

00090

00029

01805

316.736

84.89

.2

316.83

90.14

.2

.094

5.25

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.152

8.468

0

MI

MI

MI

KM

KM

KM

32.507

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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SFCU 1820(1)

IM 15-2(86)128

IM 90-3(90)195

STPS 357-1(6)5

STPS 272-1(8)0

STPP 14-2(27)56

HOLMES-HARRISON TO ROWE-BUTTE

SPRINKLER-HARRISON INTCH-BUTTE

INTERSTATE FENCE-EAST OF GALEN

SOUTH OF ALDER - SOUTH

DEER LODGE - WEST

CHECKERBOARD - WEST

5428

4796

4295

5480

5513

5797

001

086

090

006

008

027

000

000

000

000

000

000

180

520

310

180

183

183

FACING,STORM DRAIN,SIDEWALK,SE

ODDING & ELEC.

G OVERLAY,SEAL & COVER

COLD MILLING,PLANT MIX BIT.SUR

IRRIGATION SYSTEM,WATER WELL,S

FENCE REPLACEMENT

DIGOUTS,PLANT MIX BIT.SURFACIN

SEAL & COVER

SEAL & COVER

07/05/05

05/08/06

04/10/06

05/09/05

06/05/06

02/06/06

08/15/05

05/15/06

06/14/05

08/02/06

09/21/06

08/31/05

09/22/06

    308,190

    198,217

    165,602

  1,154,834

     89,560

    178,911

     283,870

     169,459

      80,573

   1,272,559

     107,283

     188,245

     83,306

     26,440

          0

     18,006

          0

          0

           0

           0

           0

   1,354,147

           0

           0

45

30

60

0

25

30

0

5

0

0

0

0

      28,387

      20,335

       8,057

     127,256

      16,093

      16,958

           0

           0

           0

     135,415

           0

           0

      69,367

      21,232

      16,053

     134,210

       5,187

       7,843

     415,146

     191,454

      77,428

   1,355,240

     109,618

     185,538

District 2 - Butte

02605

03506

06306

06405

06506

07C05

HOLLOW CONTRACTING INC        

BECKER LANDSCAPING & DESIGN IN

MENARD CONSTRUCTION INC       

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC     

PAVEMENT MAINTENANCE SOLUTIONS

    367,175

    195,899

     80,573

  1,290,565

    107,283

    188,245

     45

     35

     60

      0

     25

     30

146

113

96

100

102

99

244

104

199

99

32

46

100

97

87

16

50

16.7

11.1

20.7

9.9

4.7

4.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

SILVER BOW          

SILVER BOW          

DEER LODGE          

MADISON             

POWELL              

MEAGHER             

Days

I

I

S

S

P

00015

00090

00357

00272

00014

127.9

195.41

4.817

.007

55.9

127.9

198.94

11.062

2.022

63.1

0

3.53

6.245

2.015

7.2

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

5.694

10.073

3.25

11.613

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

DAVIES-JIM 444-6227

M

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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STPP 14-2(28)33

WHITE SULPHUR SPRINGS - SOUTH

5798 028 000

183

SEAL & COVER

02/06/06

    234,831

     244,018

          0

           0

30

0       21,946

           0

      10,580

     244,997

District 2 - Butte

07C05

PAVEMENT MAINTENANCE SOLUTIONS

    244,018      30

100 48 50 4.3

2

Contract Totals for :

Proj. Count:
     413,742

    432,263

           0

     432,263

     432,263     430,535

      38,904

100 4.3

TBD

TBD

TBD % % % %

9

Project Mgr. Totals for :

Proj. Count: 32.54
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

   2,998,822

07C05

   3,755,255$

     375,825$

   4,131,079$

   3,836,843$   4,316,560

     520,882

113

%

% 13 %

%

218 STARCEVICH JOHN R.  

TIED

     30

      0

     30

50 %47 %

    265

     10

    275

87%106 %

$

$

$

      18,423

$

$

      38,904$

$

$

$

$

$

$

$

     561,575$

     529,041$

Claim Status:

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: MEAGHER             

Days

P 00014

33.4

41.7

8.3

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.387

MI

KM

52.485

MI

KM

E

MI
KM

MI
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District 2 - Butte

57

District Totals:

Proj. Count: District Total  Length:
182.532

 104,392,989

 102,315,270$

   4,346,208$

 106,661,470$

 105,840,527$  94,298,920

  10,433,591

89% 11.2 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,515

    180

  3,695

81%

Time
Used

88%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  10,552,086$

  12,053,124$

Engineer

Estimate

Cont.

Pymts.

Days

294.408

MI

KM
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STPHS 60-2(68)87

STPU 5201(16)

NH 24-3(29)68

NH 24-2(20)43

NH 24-1(60)27

2001-ELECTRICAL-JCT SEC-227

6TH ST NW-16TH TO SMELTER-GREA

LINCOLN - EAST & WEST

OVANDO - EAST

JCT MT 83 - WEST

5013

4331

5485

4777

5451

068

016

029

020

060

000

000

000

000

000

310

140

181

181

181

VER

VER

URFACING,REMOVAL OF STRUCTURE

FLASHING BEACONS

GRADE,GRAVEL,PMS,SEAL & COVER

LEVELING,PMS OVERLAY,SEAL & CO

LEVELING,PMS OVERLAY,SEAL & CO

GRADING,GRAVEL,PLANT MIX BIT.S

05/08/06

05/08/06

02/06/06

02/06/06

03/07/05

08/03/06

06/28/06

08/02/06

08/02/06

04/06/05

08/08/06

08/23/06

     38,681

  1,315,299

  1,188,070

  2,074,600

    905,954

      44,979

   1,237,969

   1,187,464

   2,062,536

     738,860

          0

-    16,134

-    23,349

     16,798

          0

           0

           0

           0

           0

     773,856

20

90

70

70

80

0

13

0

0

0

       3,598

     111,417

      94,997

     165,003

      59,109

           0

           0

           0

           0

      59,109

       6,736

     107,288

      51,821

     123,017

      46,753

      37,928

     781,541

   1,050,390

   2,011,661

     784,896

District 3 - Great Falls

01406

02406

05106

05106

06205

MONTANA LINES INC             

UNITED MATERIALS OF GREAT FALL

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

RIVERSIDE CONTRACTING, INC.   

     44,979

  1,221,834

  1,164,116

  2,079,333

    738,860

     20

    103

     70

     70

     80

84

63

88

98

101

187

96

55

75

79

30

93

79

79

111

17.8

13.7

4.9

6.1

6

2

Contract Totals for :

Proj. Count:
   3,262,670

  3,250,000

-      6,551

   3,243,449

   3,250,000   3,062,051

     260,000

94 5.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05106

% %

TIED

TIED

TIED

     70

      0

     70

79 %67 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     174,838

$

$

     260,000$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

LEWIS & CLARK,POW

LEWIS & CLARK,POW

MISSOULA            

Days

P

U

P

P

P

00060

05201

00024

00024

00024

87.342

2.16

67.71

43.4

26.725

87.342

2.46

75.76

55.7

31.717

0

.3

8.05

12.3

4.992

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.484

12.984

19.839

8.052

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 24-1(59)32

BR 41-1(19)32

STPS 464-1(10)13

CLEARWATER JCT - EAST

BLACKFOOT R-HELMVILLE (PH II)

N OF BROWNING - NORTH

5070

3980

5571

059

019

010

000

000

000

181

221

181

OVER

OVER

GUARDRAIL,PVMT MARKING

PLANT MIX BIT.OVERLAY,SEAL & C

PLANT MIX BIT.OVERLAY,SEAL & C

OVERLAY,LEVELING,SEAL & COVER,

03/07/05

03/07/05

04/10/06

04/06/05

04/06/05

07/31/06

08/23/06

08/23/06

10/06/06

  1,741,173

    411,802

  1,014,578

   1,422,615

     472,458

   1,164,822

          0

          0

-    11,714

   1,426,570

     532,810

           0

80

80

30

0

0

0

     113,809

      37,797

      93,186

     114,126

     101,234

           0

     121,887

     101,601

      53,819

   1,489,943

     524,398

   1,120,915

District 3 - Great Falls

06205

06205

01306

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

SCHELLINGER CONST CO INC      

  1,422,615

    472,458

  1,153,108

     80

     80

     30

104

98

96

107

100

58

111

111

90

8.2

19.4

4.8

3

Contract Totals for :

Proj. Count:
   3,058,929

  2,633,933

           0

   2,633,933

   2,733,236   2,799,237

     210,715

102 9.7

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 26.414
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,675,579

06205

   7,166,881$

-     22,685$

   7,144,195$

   7,266,184$   6,680,757

     585,730

92

%

% 8.4 %

%

388 AAFEDT, RANDY       

TIED

TIED

     80

      0

     80

111 %98 %

    260

     13

    273

90%86%

$

$

$

$

$

$

$

$

$

     270,241

$

$

     274,469$

$

$

$

$

$

$

$

$

$

$

$

     559,103$

     649,484$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

388

386

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

AAFEDT, RANDY       

BECKEDAHL MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5920

873-8624

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

raafedt@mt.gov

mbeckedahl@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MISSOULA            

POWELL              

GLACIER             

Days

Days

P

S

00041

00464

31.74

12.864

32.512

18.714

.772

5.85

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.245

9.435

MI

MI

MI

KM

KM

KM

42.604

MI

KM

E

E

MI

MI

KM

KM

MI

MI

MI
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ER 58-1(23)30

STPP 58-1(24)26

NH 1-3(33)204 F

MT-NH 1-3(40)247

NH 1-3(36)234 F

STPX-NH 37(26)

US 89 DAMAGE - NW OF BROWNING

RED EAGLE FIRE - US 89 - S ST

EAST GLACIER - WEST

CUT BANK-WEST

MERIWETHER - EAST

ALKALI LAKE WETLAND MITIGATION

5236

6259

1814

1310

0594

5000

023

024

033

040

036

026

000

000

000

000

000

000

140

130

180

140

140

510

ED EAGLE FIRE

D RAIL,DRN,FENCE,SEED,SIGN & S

SSED STRUCTURE

RAINAGE & FENCING

RAINAGE & FENCING

SLIDE REPAIR

GUARDRAIL REPLACEMENT ON THE R

GRADE,GRAVEL,DIGOUTS,PMBS,GUAR

GRADE,GRAVEL,PLANT MIX,PRESTRE

GRADING,GRAVEL,CTB SURFACING,D

GRADING,GRAVEL,CTB SURFACING,D

07/03/06

08/22/06

11/13/06

10/02/06

05/26/05

05/26/05

08/04/06

09/06/06

08/04/05

08/04/05

09/13/06

10/12/06

10/12/06

    197,425

    205,421

  3,786,901

 14,993,330

 12,037,813

    988,275

     356,493

     235,450

   3,863,161

  15,455,555

  13,195,183

     785,413

-    22,189

          0

          0

          0

    599,491

-    63,432

           0

           0

           0

           0

           0

           0

25

20

120

180

0

0

0

0

0

0

12

0

      35,649

      28,254

     347,685

   1,854,667

   1,187,566

      70,687

           0

           0

           0

           0

           0

           0

     191,344

      10,947

       1,996

     140,818

     921,978

      61,530

     224,027

     233,607

           0

     603,696

  13,636,685

     619,161

District 3 - Great Falls

02606

02E06

04B06

05606

12204

12204

RIVERSIDE CONTRACTING INC     

OMO CONSTRUCTION INC          

RIVERSIDE CONTRACTING INC     

S K CONSTRUCTION INC          

S K CONSTRUCTION, INC.        

S K CONSTRUCTION, INC.        

    334,304

    235,450

  3,863,161

 15,455,555

 13,794,674

    721,981

     25

     20

    120

    180

     12

      0

63

99

0

4

103

79

537

39

1

8

78

87

64

35

9

85.4

4.7

23.3

6.8

9.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

386Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BECKEDAHL MARK      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

873-8624
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mbeckedahl@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

GLACIER             

GLACIER             

GLACIER             

GLACIER             

GLACIER/PONDERA 

GLACIER/PONDERA 

Days

P

P

P

P

P

00058

00058

00001

00001

00001

30.3

25.9

204.3

246.01

233.99

30.3

29.1

208.96

254.81

247.05

0

3.2

4.66

8.8

13.06

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

5.161

7.516

14.194

21.065

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

STONER-JERE 444-6803

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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STPHS 1-3(49)199

BR 9026(15)

ER 409-1(6)32

2000 - GUARDRAIL - MARIAS PASS

SAGE CREEK - 23 KM EAST OF WHI

MTS 409 SLIDE-S OF WHITLASH

4744

4543

5234

049

015

006

000

000

000

310

220

151

 PLACE,SEED & DRAINAGE

GUARDRAIL IMPROVEMENTS

GRADE,GRAVEL,RCB DBL,FENCING

GRADE,GRAVEL,TOPSOIL SALAVGE &

02/06/06

02/06/06

11/24/03

07/10/06

03/16/06

04/26/04

08/04/06

06/15/06

06/12/04

09/14/04

    103,546

    168,406

    124,605

     168,962

     289,081

     138,914

      4,797

          0

     18,400

           0

           0

     203,864

30

25

30

1

0

0

      20,275

      43,362

      16,670

           0

           0

      47,832

      12,560

      31,988

      43,587

     170,573

     287,236

     181,992

District 3 - Great Falls

23106

01A05

01B03

OMO CONSTRUCTION INC          

CENTURY COMPANIES INC         

CENTURY COMPANIES, INC.       

    173,758

    289,081

    157,314

     31

     25

     30

101

99

89

62

74

91

32

100

57

7.4

11.1

23.9

2

Contract Totals for :

Proj. Count:
  13,026,088

 13,980,596

     536,059

  14,516,655

  13,980,596  14,255,846

   1,258,253

102 6.9

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 36.67
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  33,327,289

12204

  35,225,039$

     506,953$

  35,731,991$

  35,225,039$  16,608,664

   3,637,969

47

%

% 8.4 %

%

386 BECKEDAHL MARK      

      0

     12

     12

83 %78 %

    405

     13

    418

21%38%

$

$

$

$

$

$

$

$

$

     983,508

$

$

   1,258,253$

$

$

$

$

$

$

$

$

$

$

$

   1,394,992$

   3,637,969$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@mt.gov

gberg@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GLACIER             

LIBERTY             

LIBERTY             

Days

Days

P

X

S

00001

26238

00409

198.7

1.8

31.7

199.8

1.8

1.1

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.774

0

MI

MI

MI

KM

KM

KM

59.145

MI

KM

GIARD-JASON 454-5899

E

E

M

MI

MI

KM

KM

MI

MI

MI
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NH 1-6(55)342

STPS 432-2(5)40

NH 10-2(30)43

FBD-MT 0002(524)

NH 1-4(32)292

RUDYARD - GILDFORD

RUDYARD - SOUTH

FORT BENTON - LOMA

FERRY REHABS - MISSOURI RIVER

DEVON - E & W

5568

5509

4817

4493

5763

055

005

030

524

032

000

000

000

000

000

181

181

181

650

181

TRIPING

IPING,SEAL & COVER

VER,GUARDRAIL

BOAT-CROSSING SITES

EMENT MARKING

CLOD MILLING,LEVELING,PMBS & S

COLD MILLING.LEVELING,PMBS,STR

LEVELING,PMS OVERLAY,SEAL & CO

RREHABILITATION OF THREE FERRY

PMS OVERLAY,SEAL & COVER & PAV

11/14/05

11/14/05

11/14/05

02/09/04

11/14/05

03/10/06

03/10/06

01/27/06

03/22/04

01/08/06

10/05/04

08/02/06

  1,770,691

    691,694

  1,705,855

    832,037

  1,103,540

   1,938,421

     749,448

   1,598,205

     767,347

   1,198,486

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

45

45

60

0

40

0

0

0

0

0

     271,379

     104,923

     207,767

      61,388

     167,788

           0

           0

           0

           0

           0

      81,166

      49,403

      73,079

     189,542

      70,647

   1,589,520

     603,707

   1,710,668

     712,287

   1,125,170

District 3 - Great Falls

03A05

03A05

04305

06104

06B05

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

DIAMOND CONSTRUCTION, INC.    

RIVERSIDE CONTRACTING INC     

  1,938,421

    749,448

  1,598,205

    767,347

  1,198,486

     45

     45

     60

      0

     40

82

81

107

93

94

30

47

35

309

42

87

87

97

88

5.1

8.2

4.3

26.6

6.3

2

Contract Totals for :

Proj. Count:
   2,462,385

  2,687,869

           0

   2,687,869

   2,687,869   2,193,227

     376,302

82 6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03A05

% %

TIED

TIED

     45

      0

     45

87 %35 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     130,569

$

$

     376,302$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

HILL                

HILL                

CHOUTEAU            

STATEWIDE           

TOOLE               

Days

P

S

P

P

00001

00432

00010

00001

342.16

40.47

43.39

291.748

354.58

46.48

52.224

299.755

12.42

6.01

8.834

8.007

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

20.032

9.694

14.248

12.915

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

NORDHAGEN-BLAIR 444-9128

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS 233-1(8)22

CM 5707(3)

CM 5709(7)

40 KM NORTH OF HAVRE - NORTH

10TH ST-1ST TO 5TH AVE-HAVRE

13TH ST-MONROE TO 1ST-HAVRE

4479

5128

5129

008

003

007

000

000

000

140

180

180

,SIDEWALK,CURB & GUTTER

INOUS SURFACING,SEAL & COVER

,SIDEWALKS,CURB & GUTTER

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL & PLANT MIX BITUM

PLANT MIX OVERLAY,SEAL & COVER

08/02/04

08/02/04

08/02/04

10/05/04

10/05/04

10/05/04

07/18/06

07/18/06

07/18/06

  4,640,516

    154,917

    122,358

   5,042,221

     192,045

     141,332

    131,739

      1,732

-       972

   5,237,693

     202,785

     158,395

120

120

120

5

0

0

     605,067

      23,045

      16,960

     523,769

      22,306

      19,007

     538,937

      22,230

      19,658

   5,366,209

     221,182

     157,239

District 3 - Great Falls

07704

07704

07704

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

  5,173,960

    193,777

    140,360

    125

    120

    120

102

109

99

103

100

103

100

104

104

10

10.1

12.5

3

Contract Totals for :

Proj. Count:
   4,917,791

  5,375,598

     132,499

   5,508,097

   5,598,873   5,744,630

     645,072

103 10.1

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 45.036
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,314,619

07704

  12,055,500$

     150,899$

  12,206,399$

  12,343,725$  11,955,210

   1,518,349

97

%

% 9.4 %

%

384 BERG, GARY          

TIED

TIED

TIED

    120

      5

    125

100 %103 %

    320

      5

    325

92%76%

$

$

$

$

$

$

$

$

$

     580,825

$

$

     565,082$

$

$

$

$

$

$

$

$

$

$

$

   1,120,237$

   1,469,521$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

384

387

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERG, GARY          

CARLSON, JACK       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

265-6821

457-0526

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

gberg@mt.gov

jcarlson@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

HILL                

HILL                

HILL                

Days

Days

S

U

U

00233

05707

05709

21.558

1.22

.31

30.613

1.5

.74

9.055

.28

.43

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.605

.452

.694

MI

MI

MI

KM

KM

KM

72.64

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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NH-STPU-CM-MT-STPE15-4(108)191

STPHS 25(51)

STPHS 25(48)

STPHS 25(54)

STPHS 5809(19)

SOUTH HELENA INTERCHANGE

2001 - SAFETY IMPVMT - L&C CO

2000-SLOPE FLTN/GRAIL-L&C CTY

2003 - GUARDRAIL - MARYSVILLE

SAFETY IMPROVEMENT - NORTH OF

5587

5004

4699

5860

4440

108

051

048

054

019

000

000

000

000

000

110

310

310

310

310

RAVEL SURFACE,PMS,STRUCTURE

ER,CRUSHED BASE COURSE,CURB &

INTERCHANGE,ROUNDABOUT,GRADE,G

SIGNING & PAVEMENT MARKINGS

SLOPE FLATTING & GUARDRAIL

GUARDRAIL

PLANT MIX BIT.SURF.,SEAL & COV

07/03/06

07/31/06

08/28/06

08/28/06

12/13/04

08/14/06

09/13/06

10/03/06

10/03/06

02/24/05

10/10/06

10/03/06

10/03/06

 10,850,338

     94,568

    131,833

     46,134

  1,519,358

   9,973,924

      66,757

     131,155

      42,662

   1,616,872

     24,850

          0

          0

          0

     94,123

           0

           0

           0

           0

   1,804,337

220

20

30

30

75

6

0

0

0

-3

     997,392

       5,341

      15,739

       5,119

     194,025

           0

           0

           0

           0

     300,694

     202,704

       8,136

       7,369

       9,651

     297,831

   1,363,450

      62,405

     127,610

      40,762

   1,775,735

District 3 - Great Falls

01606

01706

04806

04806

05904

HELENA SAND & GRAVEL INC      

OMO CONSTRUCTION INC          

H L CONSTRUCTION              

H L CONSTRUCTION              

HELENA SAND & GRAVEL INC      

  9,998,774

     66,757

    131,155

     42,662

  1,710,995

    226

     20

     30

     30

     72

14

93

97

96

98

20

152

47

189

99

27

90

80

80

101

14.9

13

5.8

23.7

16.8

2

Contract Totals for :

Proj. Count:
     177,967

    173,817

           0

     173,817

     173,817     168,372

      20,858

97 10.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04806

% %

TIED

TIED

     30

      0

     30

80 %82 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      17,020

$

$

      20,858$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

JEFFERSON,LEWIS&

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

I

X

U

00015

25501

05809

190.5

0

1.7

190.5

1

2.8

0

1

1.1

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

1.613

1.774

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

STUDT-MARK 444-9191

E

E

E

MI
KM

MI

MI

MI

MI

MI
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CM 5805(9)

CM-BH 5815(5)

NH-STPHS 8-2(61)46

BENTON-CUSTER TO WILDER-HELENA

CRUSE-PARK TO 11TH AVE-HELENA

HELENA - EAST HELENA

5130

5131

4820

009

005

061

000

000

000

181

181

310

OVERLAY,SEAL & COVER,BRIDGE DE

ERLAY,SEAL & COVER,SIDEWALK &

MPROVEMENTS

COLD MILLING,PL.MIX.SURFACING,

COLD MILLING,PL MIX SURFACE OV

SHOULDER,MEDIANS & APPROACHE I

07/09/04

07/09/04

02/06/06

09/21/04

09/21/04

03/28/06

06/06/06

06/06/06

09/28/06

09/13/06

09/13/06

    274,998

    225,401

  1,280,824

     307,467

     251,993

   1,381,614

          0

          0

    133,821

     301,898

     266,389

           0

60

60

60

0

0

6

      27,672

      22,679

     124,345

      66,418

      50,614

           0

      69,268

      59,340

     135,457

     309,972

     256,369

   1,443,699

District 3 - Great Falls

11604

11604

28106

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

    307,467

    251,993

  1,515,435

     60

     60

     66

103

96

104

104

117

109

112

112

127

22.3

23.1

9.4

2

Contract Totals for :

Proj. Count:
     500,399

    559,460

           0

     559,460

     568,287     566,341

      50,351

100 22.7

TBD

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 8.388
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,423,454

11604

  13,772,444$

     252,794$

  14,025,238$

  13,968,736$   5,380,002

   1,392,312

39

%

% 14.7 %

%

387 CARLSON, JACK       

TIED

TIED

     60

      0

     60

112 %110 %

    465

      9

    474

69%50%

$

$

$

$

$

$

$

$

$

     128,608

$

$

     117,032$

$

$

$

$

$

$

$

$

$

$

$

     789,756$

   1,565,662$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

387

383

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

278-7078

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@mt.gov

mklette@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

Days

U

U

P

05805

05815

00008

0

0

45.605

1.18

.847

49.866

1.18

.847

4.261

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.903

1.366

6.873

MI

MI

MI

KM

KM

KM

13.529

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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IM 15-5(112)282

IM 15-7(31)343

STPP 21-1(19)4

IM 15-6(35)309

GREAT FALLS - VAUGHN

PONDERA COUNTY LINE-SOUTH

CONRAD - NORTHEAST

DUTTON NORTH & SOUTH

5762

5761

5769

3889

112

031

019

035

000

000

000

000

183

183

181

140

& DELINEATION

 & DELINEATION

,SEAL & COVER

CLED MIX SURFACEING,DRAINAGE

SEAL & COVER,PAVEMENT MARKING

SEAL & COVER,PAVEMENT MARKINGS

COLD MILLING,PLANT MIX OVERLAY

COLD MILL,GRADE,HOT PLANT RECY

05/08/06

05/08/06

02/06/06

08/02/04

07/10/06

07/10/06

06/15/06

08/25/04

09/19/06

09/19/06

09/21/06

08/07/06

    669,138

    806,127

    456,822

  8,422,941

     584,625

     715,275

     555,556

  10,157,639

          0

          0

          0

    364,210

           0

           0

           0

  10,903,705

30

30

30

150

0

0

0

0

      46,770

      57,222

      50,000

     914,188

           0

           0

           0

     981,333

      31,393

      31,612

      43,229

     845,379

     579,282

     705,338

     556,558

  10,983,922

District 3 - Great Falls

11406

11406

13106

13604

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

RIVERSIDE CONTRACTING INC     

SCHELLINGER CONST CO.,INC.    

    584,625

    715,275

    555,556

 10,521,849

     30

     30

     30

    150

99

99

100

101

67

55

86

86

123

123

97

103

5.4

4.5

7.8

7.7

2

Contract Totals for :

Proj. Count:
   1,475,265

  1,299,900

           0

   1,299,900

   1,299,900   1,284,620

     103,992

99 4.9

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 33.259
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,355,028

11406

  12,013,095$

     364,210$

  12,377,305$

  12,759,161$  12,825,100

   1,068,180

101

%

% 7.4 %

%

383 KLETTE, MIKE        

TIED

TIED

     30

      0

     30

123 %61 %

    210

      0

    210

105 %84%

$

$

$

$

$

$

$

$

$

$

$

$

      63,005

$

$

     103,992$

$

$

$

$

$

$

$

$

$

$

$

$

$

     951,613$

   1,135,325$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

383Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KLETTE, MIKE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

278-7078
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mklette@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

CASCADE,PONDERA

CASCADE,PONDERA

PONDERA             

TETON               

Days

I

I

P

I

00015

00015

00021

00015

283

343.3

3.746

309.18

290.7

354.3

5.175

322.31

7.7

11

1.429

13.13

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

12.419

17.742

2.305

21.177

MI

MI

MI

MI

KM

KM

KM

KM

53.643

MI

KM

E

E

E

E

MI
KM

MI

MI

MI

MI



13-DEC-06  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 40 of 66

STPHS 15-4(106)239

IM 15-5(108)248

IM 15-4(118)229

NH 104-1(2)1

IM 15-5(101)270

NH 57-1(5)0

2002-FENCING-NE OF CRAIG

CASCADE - N & S

AUGUSTA INTCH-HARDY CREEK

10TH ST N - GREAT FALLS

GREAT FALLS - NORTH & SOUTH

BELT - SOUTHEAST

5383

5483

6010

5764

4041

5768

106

108

118

002

101

005

000

000

000

000

000

000

310

183

183

180

170

185

NG

MARKINGS,ELECTRICAL

VER

INSTALLATION OF WILDLIFE FENCI

CRACK SEAL,SEAL & COVER

SEAL & COVER & STRIPING

OVERLAY,SEAL & COVER,PAVEMENT

CRACK SEAT PCCP,PMSO,SEAL & CO

CRACK SEALING

08/18/05

02/06/06

07/03/06

05/08/06

11/13/06

12/12/05

10/26/05

04/17/06

07/26/06

06/12/06

05/22/06

06/05/06

08/24/06

09/23/06

09/11/06

05/25/06

    468,525

    569,360

    742,384

    668,464

 11,659,221

     62,545

     299,273

     525,062

     812,302

     452,337

  11,229,608

      28,598

          0

      6,879

          0

          0

          0

          0

           0

           0

           0

           0

           0

           0

0

20

25

30

0

45

0

2

0

0

0

0

      29,927

      42,005

      64,985

      40,620

     898,369

       4,290

           0

           0

           0

           0

           0

           0

      98,539

      43,391

      24,510

      54,133

       2,713

      13,367

     298,876

     533,452

     802,727

     448,183

           0

      52,781

District 3 - Great Falls

01705

02A05

06606

09406

10406

10C05

H L CONSTRUCTION              

PAVEMENT MAINTENANCE SOLUTIONS

RIVERSIDE CONTRACTING INC     

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

HIGHWAY SPECIALTIES INC       

    299,273

    531,941

    812,302

    452,337

 11,229,608

     28,598

      0

     22

     25

     30

      0

     45

100

102

99

99

0

185

329

103

38

133

0

312

100

80

100

40

33

8.1

3.1

12.1

25.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

CASCADE,LEWIS&C

CASCADE             

CASCADE,LEWIS &C

CASCADE             

CASCADE             

CASCADE             

Days

I

U

I

00015

05211

00015

247.829

.414

270.467

256.491

1.254

282.199

8.662

.84

11.732

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.971

1.355

18.923

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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NH 101-1(2)0

NH 102-1(2)8

CM 5299(60)

NH-STPE 5205(18)

3RD ST NW - GTF

57TH-2ND AVE N/10TH AVE S-GTF

SIDEWALKS - GREAT FALLS

NORTHEAST BYPASS - GREAT FALLS

5567

5569

4920

4042

002

002

060

018

000

000

000

000

181

181

620

130

GNING LIGHTING,TRAFFIC SIGNALS

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

GRADE,PCCP,PMBS,STROM DRAIN,SI

05/08/06

05/08/06

05/08/06

05/27/04

06/06/06

06/06/06

06/06/06

07/06/04

  1,270,120

    398,881

    510,781

  6,938,185

   1,303,504

     387,610

     591,631

   6,656,255

     58,533

          0

-     2,420

    274,292

           0

           0

           0

   6,986,809

75

75

75

0

12

0

0

41

     117,315

      34,828

      53,247

     798,751

           0

           0

           0

     762,227

      81,001

      21,927

      76,120

     561,293

   1,084,838

     357,227

     592,005

   6,898,029

District 3 - Great Falls

12406

12406

12406

15304

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MAT'LS OF GREAT FALLS  

  1,362,038

    387,610

    589,211

  6,930,546

     87

     75

     75

     41

83

92

100

99

69

63

143

74

86

100

100

7.5

6.1

12.9

8.1

3

Contract Totals for :

Proj. Count:
   2,179,782

  2,282,745

      56,113

   2,338,859

   2,282,745   2,034,070

     205,390

89 8.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 26.179
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  23,288,466

12406

  22,286,180$

     337,284$

  22,623,464$

  22,616,734$  11,068,118

   2,084,337

49

%

% 8.8 %

%

381 VOSEN, ROBERT       

TIED

TIED

TIED

     75

     12

     87

86 %87 %

    195

     55

    250

84%48%

$

$

$

$

$

$

$

$

$

$

$

$

     179,048

$

$

     205,390$

$

$

$

$

$

$

$

$

$

$

$

$

$

     976,994$

   2,047,813$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

U

U

U

05203

05205

05205

.491

7.537

5.42

2.431

8.492

7.47

1.94

.955

2.05

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.129

1.54

3.306

MI

MI

MI

MI

KM

KM

KM

KM

42.224

MI

KM

DALSOGLIO-MICHAEL 444-6250

E

E

E

MI
KM

MI

MI

MI

MI
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BR 9-2(10)47

STPP 9-1(9)21

SFCS 435-1(1)0

BR 9025(34)

STPP 3-2(46)42

STPP 9-1(14)40

USRS CANAL - 13KM NE OF AUGUST

BOWMAN'S CORNER - NORTH

AUGUSTA - SOUTH

MISSOURI RIVER - CRAIG

CHOTEAU - NORTH

AUGUSTA - CHOTEAU

4235

4048

5804

2795

5803

5802

010

009

001

034

046

014

000

000

000

000

000

000

221

140

181

221

183

183

VEL,PL.MIX.BIT.SURF.,SEAL & CO

 & STRUCTURES

,REVEGETATION & STRIPING

TRUCTURE,GRADING,GRAVEL SURFAC

PREST.CONC.BM.BRIDGE,GRADE,GRA

GRADE,GRAVEL,PLANT MIX OVERLAY

COLD MILLING,PMBS,SEAL & COVER

CONCRETE,PRE-STRESSED GIRDER S

SEAL & COVER,PAVEMENT MARKINGS

SEAL & COVER,PAVEMENT MARKINGS

02/07/05

10/02/06

02/06/06

04/29/04

12/12/05

12/12/05

04/05/05

07/14/06

07/16/04

07/11/06

07/11/06

06/14/06

11/06/06

10/13/06

11/06/06

11/06/06

  1,517,387

 11,317,791

  1,157,634

  4,081,869

    517,487

    263,004

   1,384,237

   9,634,148

   1,112,510

   3,362,748

     576,335

     288,666

-    29,314

          0

-    30,390

     53,159

          0

          0

           0

           0

           0

   3,480,965

           0

           0

100

180

45

210

50

50

-2

0

0

26

0

0

     166,108

     770,732

      89,001

     504,412

      46,107

      23,092

           0

           0

           0

     591,764

           0

           0

     264,757

      63,580

      64,511

     630,657

      28,352

      13,276

   1,358,844

      96,341

   1,000,778

   3,431,170

     577,479

     299,417

District 3 - Great Falls

05105

05506

09106

09404

11C05

11C05

SLETTEN CONSTRUCTION CO       

WICKENS CONSTRUCTION INC      

SCHELLINGER CONST CO INC      

MORGEN & OSWOOD CONST. CO.,INC

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

  1,354,923

  9,634,148

  1,082,120

  3,415,907

    576,335

    288,666

     98

    180

     45

    236

     50

     50

98

1

90

99

100

104

159

8

72

107

61

57

99

100

100

86

86

19.5

66

6.4

18.4

4.9

4.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

TETON               

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK/TET

LEWIS & CLARK/TET

Days

P

S

X

P

00009

00435

25013

00003

20.9

0

.3

41.716

31.7

9.775

.3

62.78

10.8

9.775

0

21.064

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

17.419

15.766

0

33.974

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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District 3 - Great Falls

2

Contract Totals for :

Proj. Count:
     780,491

    865,001

           0

     865,001

     865,001     876,896

      69,199

101 4.7

6

Project Mgr. Totals for :

Proj. Count: 41.639
Project Mgr. Total Length:

$

$

$

$

  18,855,172

11C05

  16,358,644$

-      6,545$

  16,352,099$

  16,476,861$   6,764,029

   1,599,452

41

%

% 15.7 %

%

385 WOODHOUSE, HAROLD   

     50

      0

     50

86 %60 %

    585

     24

    609

69%63%

      41,628

$

$

      69,199$$

$

$

$

$

   1,065,133$

   1,686,804$

Project Id

Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:
DaysSystem|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

67.159

MI

KM

MI
KM
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District 3 - Great Falls

53

District Totals:

Proj. Count: District Total  Length:
217.585

 119,239,607

 118,877,783$

   1,582,910$

 120,460,691$

 120,656,440$  71,281,880

  11,886,329

59% 9.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,440

    119

  2,559

71%

Time
Used

56%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   6,857,828$

  12,192,578$

Engineer

Estimate

Cont.

Pymts.

Days

350.944

MI

KM



13-DEC-06  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 45 of 66

NH 1-10(55)581

NH 20-2(23)29

BR 253-1(11)4

BR-STPE 9009(11)

ROOSEVELT CO LINE-EAST

SOUTH OF SIDNEY - SOUTHWEST

CHERRY CR-7 KM N OF TERRY

TONGUE RIVER - MILES CITY

5495

5527

4536

4174

055

023

011

011

000

000

000

000

180

180

221

221

,SEED,FENCE,SIGN,SEAL & COVER

ING,STRIPING,ELECTRICAL

PMS OVERLAY,GUARDRAIL & BRIDGE

LEVELING,OVERLAY,SEAL & COVER

BRIDGE,GRADE,GRAVEL,PMBS,DRAIN

TWO STRUCTURES,APPROACHES,SIGN

02/06/06

02/06/06

12/07/06

02/06/06

05/31/06

03/23/06

03/10/06

  1,719,504

  4,641,902

  2,412,101

  2,575,492

   1,880,860

   3,811,295

   2,738,266

   2,303,281

    216,666

     34,933

          0

          0

           0

           0

           0

           0

60

80

130

0

7

0

0

0

     188,086

     304,904

     273,827

     222,799

           0

           0

           0

           0

     105,807

     223,803

       3,619

     239,087

   1,852,136

   3,942,352

           0

   2,038,470

District 4 - Glendive

04B05

11106

08B06

20106

NORTHERN IMPROVEMENT CO - FARG

NORTHERN IMPROVEMENT CO - FARG

COP CONSTRUCTION LLC          

SLETTEN CONSTRUCTION COMPANY  

  2,097,526

  3,846,228

  2,738,266

  2,303,281

     67

     80

    130

      0

98

103

0

89

56

73

1

107

45

79

5.7

5.7

11.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 29.74
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,361,406

   5,692,155$

     251,599$

   5,943,754$

   5,692,155$   5,794,488

     492,990

102 % 5.7 %

401 ARTHUR, RONALD T.   

TIED

    140

      7

    147

63%67%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     329,610$

     492,990$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

401

406

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARTHUR, RONALD T.   

BACON, DAVID        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

787-5701

345-8244

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rarthur@mt.gov

dbacon@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROOSEVELT           

RICHLAND            

PRAIRIE             

CUSTER              

Days

Days

P

P

S

X

00001

00020

00253

09054

581.1

28.89

5.03

.1

590.03

49.7

5.03

.1

8.93

20.81

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.403

33.565

0

0

MI

MI

MI

MI

KM

KM

KM

KM

47.968

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 2-1(34)2

NH 1-9(39)555

SFCS 363-1(7)9

TONGUE RIVER - MILES CITY

NASHUA - EAST & WEST

EAST OF WAGNER - EAST

3989

2144

4838

034

039

007

000

000

000

221

150

140

ING,ELECTRICAL

GRAVEL,PMBS,SEAL & COVER,BRIDG

NG,SEAL & COVER

TWO STRUCTURES,APPROACHES,SIGN

PAVEMENT PULVERIZATION,GADING,

GRADE,GRAVEL,PLANT MIX SURFACI

02/06/06

08/18/05

10/13/04

03/10/06

10/31/05

02/11/05

11/02/05

  4,780,211

 13,064,677

    934,548

   4,638,061

  14,144,681

     844,327

          0

-     6,340

          0

           0

           0

           0

0

180

90

0

0

0

     464,086

   1,414,468

      84,433

           0

           0

           0

      88,052

     686,154

     130,154

   1,060,485

  12,582,898

     748,804

District 4 - Glendive

20106

01305

04804

SLETTEN CONSTRUCTION COMPANY  

S K CONSTRUCTION, INC.        

21 CONSTRUCTION,INC.          

  4,638,061

 14,138,341

    844,327

      0

    180

     90

23

89

89

19

49

154

75

69

8.3

5.5

17.4

2

Contract Totals for :

Proj. Count:
   7,355,703

  6,941,342

           0

   6,941,342

   6,941,342   3,098,955

     686,885

45 10.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,767,804

20106

   9,679,608$

           0$

   9,679,608$

   9,679,608$   3,098,955

     960,712

32

%

% 10.7 %

%

406 BACON, DAVID        

TIED

      0

      0

      0

0 %48 %

    130

      0

    130

0%34%

$

$

$

$

$

$

$

$

$

     327,139

$

$

     686,885$

$

$

$

$

$

$

$

$

$

$

$

     330,758$

     960,712$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

406

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BACON, DAVID        

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

345-8244

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dbacon@mt.gov

mbutzlaff@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CUSTER              

VALLEY              

PHILLIPS            

Days

Days

P

P

S

00002

00001

00363

2.72

554.66

8.81

2.72

564.86

9.89

0

10.2

1.08

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

16.452

1.742

MI

MI

MI

KM

KM

KM

0

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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SFCS 251-2(5)32

STPS 248-2(5)12

SFCS 248-6(7)27

DANIELS CO LINE-NORTH

EAST OF GLENTANA - EAST

PEERLESS - EAST

4354

5520

5800

005

005

007

000

000

000

181

181

181

L & COVER

RIDGE RAIL

RIDGE RAIL

PLANT MIX OVERLAY,LEVELING,SEA

PMS OVERLAY,SEAL & COVER,REV.B

PMS OVERLAY,SEAL & COVER,REV.B

02/07/05

03/06/06

03/06/06

06/29/05

05/16/06

05/16/06

09/07/05

11/16/06

11/16/06

01/24/06

    785,290

  2,820,607

  1,234,946

     770,525

   2,791,899

   1,243,415

          0

          0

          0

           0

           0

           0

45

75

75

0

0

0

      61,642

     279,190

     124,342

           0

           0

           0

      33,760

     118,361

      53,319

     725,686

   2,672,331

   1,223,756

District 4 - Glendive

06204

12206

12206

NORTHERN IMPROVEMENT CO.      

NORTHERN IMPROVEMENT CO - FARG

NORTHERN IMPROVEMENT CO - FARG

    770,525

  2,791,899

  1,243,415

     45

     75

     75

94

96

98

55

42

43

91

125

125

4.7

4.4

4.4

2

Contract Totals for :

Proj. Count:
   4,055,553

  4,035,314

           0

   4,035,314

   4,035,314   3,896,087

     403,532

97 4.4

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 20.32
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,840,068

12206

  19,794,847$

-      6,340$

  19,788,507$

  19,794,847$  17,953,475

   1,964,075

91

%

% 5.7 %

%

409 BUTZLAFF, MIKE      

TIED

TIED

     75

      0

     75

125 %43 %

    390

      0

    390

85%52%

$

$

$

$

$

$

$

$

$

     171,680

$

$

     403,532$

$

$

$

$

$

$

$

$

$

$

$

   1,021,748$

   1,964,075$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

409

405

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BUTZLAFF, MIKE      

FLEMING, JAY        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6725

233-3628

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbutzlaff@mt.gov

jfleming@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

DANIELS,ROOSEVEL

DANIELS,VALLEY 

DANIELS,VALLEY 

Days

Days

S 00248

27.49

36.53

9.04

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.581

MI

MI

MI

KM

KM

KM

32.775

MI

KM

ATKINS-TOM 444-4188

E

MI

MI

KM

KM

MI

MI

MI
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STPU 8006(2)

STPU 8013(2)

PLH 323-1(23)51

STPP 39-1(37)0

STPP 18-2(14)31

STREVELL AVE - MILES CITY

WILSON ST - MILES CITY

ALBION - N & S (PHASE II)

LAME DEER-NORTH

ROCK SPRINGS - N & S

4361

4362

4138

5816

2461

002

002

023

037

014

000

000

004

000

002

180

180

183

180

140

ALK,LANDSCAPING

ALK,LANDSCAPING

L & COVER

OVER

US SURFACING & DRAINAGE

GRADING,PMS OVERLAY,CURB/SIDEW

GRADING,PMS OVERLAY,CURB/SIDEW

GRAVEL,PLANT MIX SURFACING,SEA

PLANT MIX SURFACING & SEAL & C

GRADE,GAVEL,PLANT MIX BITUMINO

02/06/06

02/06/06

07/05/05

03/06/06

05/27/04

04/19/06

04/19/06

09/01/05

06/05/06

07/19/04

10/26/06

10/26/06

08/17/06

09/19/06

08/17/06

    276,318

    913,703

  2,434,440

    954,251

  7,996,830

     261,485

     874,937

   2,701,359

   1,077,657

   8,725,915

          0

     30,490

          0

          0

     83,078

           0

           0

           0

           0

   9,004,829

60

60

75

45

200

0

2

0

0

1

      33,770

     111,798

     216,109

     107,766

     698,073

           0

           0

           0

           0

     698,073

      43,075

     104,717

           0

      49,357

           0

     257,346

     870,518

   2,837,388

     998,170

   8,820,003

District 4 - Glendive

01106

01106

06605

08206

10504

CENTURY COMPANIES INC         

CENTURY COMPANIES INC         

NORTHERN IMPROVEMENT CO - FARG

CENTURY COMPANIES INC         

M K WEEDEN CONSTRUCTION, INC. 

    261,485

    905,427

  2,701,359

  1,077,657

  8,808,993

     60

     62

     75

     45

    201

98

99

105

93

98

128

94

0

46

0

120

116

99

102

100

16.7

12

4.9

2

Contract Totals for :

Proj. Count:
   1,190,021

  1,136,422

      30,490

   1,166,912

   1,136,422   1,127,864

     145,568

99 13.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 13.99
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,575,542

01106

  13,641,353$

     113,568$

  13,754,921$

  13,920,267$  13,783,425

   1,167,516

99

%

% 1.4 %

%

405 FLEMING, JAY        

TIED

TIED

     60

      2

     62

116 %102 %

    380

      3

    383

102 %17%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     147,792

$

$

     145,568$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     197,149$

   1,167,516$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

405Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FLEMING, JAY        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

233-3628
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jfleming@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CUSTER              

CUSTERE             

CARTER              

ROSEBUD             

ROSEBUD,GARFIELD

Days

U

U

S

P

08006

08013

00323

00039

1.01

0

50.7

0

1.25

.51

59.7

4.24

.24

.51

9

4.24

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.387

.823

14.516

6.839

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

22.565

MI

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BR 9028(10)

HSIP 94-4(68)152

STPP 18-1(9)18

WOLF CREEK - 8 KM E OF VIDA

2000 - FENCING - MILES CITY -

ANGELA - N & S

4238

4712

2461

010

068

009

000

000

003

221

310

140

DING,REPLACE BRIDGE

FENCE,DRAIN,SEAL & COVER & STR

GGRADING,GRAVEL,DRAINAGE & SEE

FENCING

GRADE,GRAVEL,PMBS,BRIDGE,SEED,

11/14/05

11/13/06

02/06/06

01/23/06

03/24/06

10/18/06

    737,759

  1,788,893

 10,281,344

     865,429

   2,697,940

  10,357,140

          0

          0

          0

           0

           0

           0

90

150

200

0

0

0

     129,814

     404,692

     828,571

           0

           0

           0

      89,609

           0

           0

     866,079

           0

   3,498,118

District 4 - Glendive

05B05

07406

25106

SLETTEN CONSTRUCTION COMPANY  

CROOKED FORK FENCING          

M K WEEDEN CONSTRUCTION INC   

    865,429

  2,697,940

 10,357,140

     90

    150

    200

100

0

34

69

0

0

83

64

10.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  12,070,237

  13,055,080$

           0$

  13,055,080$

  13,055,080$   3,498,118

   1,233,263

27% 0 %

407 MARTIN, DOUGLAS     
    350

      0

    350

37%0%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

           0$

   1,233,263$

Claim Status:

Claim Status:

Claim Status:

N/A N/A

N/A

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

404

407

402

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

KUROKAWA, MARK      

MARTIN, DOUGLAS     

PISK, RANDAL        

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

653-6720

233-3604

228-9478

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

mkurokawa@mt.gov

doumartin@mt.gov

rpisk@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

County:

McCONE              

CUSTER,PRAIRIE 

CUSTER,ROSEBUD 

Days

Days

Days

X 28402

4.69

4.69

0

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

0

MI

MI

MI

KM

KM

KM

MI

KM

E

MI

MI

MI

KM

KM

KM

MI

MI

MI
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NH 1-9(38)573

NH 99-1(9)0

STPP 2-2(29)84

STPS 323-1(24)25

OSWEGO - E & W

MALTA - NORTHEAST

BAKER - EAST

40 KM S OF EKALAKA-S (PHASE II

2147

5815

4835

4138

038

009

029

024

000

000

000

000

150

180

181

140

EATED BASE COURSE,RESURFACE,GU

FACING,SEAL & COVER & GUARDRAI

PULVERIZATION,WIDING,CEMENT TR

PLANT MIX OVERLAY,SEAL & COVER

COLD MILLING,PLANT MIX BIT.SUR

GRADING & GRAVEL SURFACING

07/09/04

11/14/05

03/07/05

08/12/05

08/16/04

08/24/06

08/08/05

08/23/05

11/08/06

  7,040,269

  1,086,921

  1,721,130

  4,915,208

   7,011,759

   1,250,246

   1,915,392

   6,150,370

    681,424

-     2,462

-     7,936

    125,050

   7,415,137

           0

   1,941,195

           0

150

45

60

0

4

0

0

0

     560,941

     150,030

     191,539

     553,533

     918,688

           0

     100,823

           0

   1,003,123

      86,497

      89,044

     426,715

   7,358,156

   1,047,013

   1,967,953

   6,183,623

District 4 - Glendive

06B03

08B05

02205

05905

E.H. OFTEDAL AND SONS, INC.   

RIVERSIDE CONTRACTING INC     

PRINCE, INC                   

WICKENS CONSTRUCTION, INC.    

  7,693,183

  1,247,785

  1,907,456

  6,275,420

    154

     45

     60

      0

99

84

101

101

109

58

88

77

123

87

100

13.6

8.3

4.5

6.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 7
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,127,190

   8,262,005$

     678,962$

   8,940,968$

   8,665,383$   8,405,169

     710,971

97% 13 %

402 PISK, RANDAL        
    195

      4

    199

115 %102 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,089,620$

   1,068,718$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

402

408

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

228-9478

233-3612

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rpisk@mt.gov

drude@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

VALLEY              

PHILLIPS            

FALLON              

CARTER              

Days

Days

P

P

S

00099

00002

00323

0

84

24.876

7

95.5

37.591

7

11.5

12.715

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

11.29

18.548

20.508

MI

MI

MI

MI

KM

KM

KM

KM

11.29

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 18-1(13)2

NH 37-3(11)85

MT 323-1(22)60

NW OF MILES CITY - NW

EPSIE - E & W

ALZADA - NORTH (PHASE II)

5741

2149

4138

013

011

022

000

000

000

180

140

160

,REVISE BRIDGE RAIL

OUS SURF,DRAINAGE,FENCE,SEEDIN

NG,SEAL & COVER

LEVEL,PMS OVERLAY,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BITUMIN

GRAVEL,PLANT MIX BITUM SURFACI

02/06/06

02/07/05

10/13/04

07/05/06

03/17/05

02/02/05

07/26/06

09/16/05

  1,911,855

 10,071,559

  3,126,966

   1,680,945

  11,733,455

   2,877,140

     34,131

    319,798

     20,370

           0

  12,737,756

60

180

60

15

3

0

     134,476

     938,676

     230,171

           0

     850,000

      68,410

     931,217

     177,457

     487,515

  12,693,382

   2,815,721

District 4 - Glendive

19106

02105

04904

PRINCE INC                    

WICKENS CONSTRUCTION, INC.    

PRINCE, INC                   

  1,715,076

 12,053,253

  2,897,511

     75

    183

     60

29

100

98

51

110

77

89

89

103

14

7.3

6.3

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

35.115

23.024

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   8,548,193

  13,198,525

   9,746,707

  14,610,595

$

$

     151,245

     340,168

$

$

   9,897,952

  14,950,764

$

$

   9,772,510

  15,614,896

$

$

   8,639,091

  15,509,103

     879,548

   1,168,847

88

99

%

%

6.8

7.1

%

%

408

410

RUDE, DWAYNE        

SGRIGNOLI, TERRY    

    120

    240

     15

      3

    135

    243

167

92

%

%

74

103

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     584,169

   1,108,674

$

$

     788,832

   1,080,171

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

408

410

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RUDE, DWAYNE        

SGRIGNOLI, TERRY    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3612

436-2704

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

drude@mt.gov

tsgrignoli@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CUSTER              

POWDER RIVER 

CARTER              

Days

Days

P

P

S

00018

00037

00323

2.15

84.8

59.715

13.05

95.8

71.739

10.9

11

12.024

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.581

17.742

19.394

MI

MI

MI

KM

KM

KM

56.637

37.136

MI

MI

KM

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING



13-DEC-06  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 52 of 66

NH 57-6(11)280

STPP 51-1(3)0

STPS 253-1(9)23

STPP 57-7(19)326

IM 94-6(49)191

CIRCLE - SOUTHEAST

JCT MT 200S - NORTHEAST

37 KM NW OF TERRY - NORTH

BUSINESS LOOP - GLENDIVE

DAWSON CO LINE - NE

5155

5516

2824

5158

5494

011

003

009

019

049

000

000

000

000

000

181

181

140

180

180

VER

VER

.SURFACING

DRAIL,TRAFFIC SIGNALS & STRIPI

LEVELING,PMS OVERLAY,SEAL & CO

LEVELING,PMS OVERLAY,SEAL & CO

GRADING,GRAVEL & PLANT MIX BIT

TRAFFIC SIGNALS

COLD MILLING,PMBS OVERLAY,GUAR

11/14/05

11/14/05

03/07/05

04/07/05

04/07/05

04/27/05

06/06/05

06/06/05

10/30/06

10/30/06

  2,958,085

  1,337,510

  8,598,632

  1,547,254

  6,332,629

   2,865,072

   1,304,066

   9,715,157

   1,309,794

   5,209,271

          0

          0

    464,929

-    11,699

      7,439

           0

           0

           0

           0

           0

90

90

200

150

150

0

0

8

0

2

     229,206

     104,325

     777,213

     104,784

     416,742

           0

           0

           0

           0

           0

     136,093

      50,007

     730,606

     140,536

     218,764

   2,429,590

   1,102,805

  10,234,318

   1,259,464

   5,383,635

District 4 - Glendive

03C05

03C05

05205

06305

06305

PRINCE INC                    

PRINCE INC                    

E.H. OFTEDAL AND SONS, INC.   

PRINCE, INC                   

PRINCE, INC                   

  2,865,072

  1,304,066

 10,180,086

  1,298,095

  5,216,710

     90

     90

    208

    150

    152

85

85

105

96

103

59

48

94

134

52

128

128

101

123

121

5.6

4.5

7.1

11.2

4.1

2

Contract Totals for :

Proj. Count:
   4,295,595

  4,169,138

           0

   4,169,138

   4,169,138   3,532,395

     333,531

85 5.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03C05

% %

TIED

TIED

TIED

TIED

     90

      0

     90

128 %56 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     186,100

$

$

     333,531$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

403Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MCCONE & DAWSON

MCCONE & DAWSON

PRAIRIE             

DAWSON              

DAWSON              

Days

S

P

I

00253

00057

00094

23

325.99

191.252

36.6

329.33

210

13.6

3.34

18.748

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

21.935

5.387

30.239

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP-STPHS 57-7(20)327

STPP 98-1(4)0

NH 57-5(24)212 F

2002 - SIGNALS - E OF GLENDIVE

BUSINESS LOOP - GLENDIVE

JORDAN - EAST

5387

5159

2025

020

004

024

000

000

000

410

180

140

DRAIL & STRIPING

GUARDRAIL & STRIPING

AY,SEAL & COVER,PRESTRESSED CO

COLD MILLING,PMBS OVERLAY,GUAR

COLD MILLING,RAP,PMBS OVERLAY,

GRADING,GRAVEL,PLANT MIX OVERL

04/07/05

04/07/05

05/27/04

06/06/05

06/06/05

06/30/04

10/30/06

10/30/06

05/30/06

11/15/06

     88,335

    584,839

 10,291,126

      78,678

     477,494

  11,393,248

          0

-     7,421

    619,864

           0

           0

  11,618,052

150

150

180

0

0

5

       6,294

      38,200

   1,253,257

           0

           0

     900,000

       6,783

      29,270

     796,989

      74,135

     427,461

  12,188,982

District 4 - Glendive

06305

06305

09504

PRINCE, INC                   

PRINCE, INC                   

RIVERSIDE CONTRACTING, INC.   

     78,678

    470,073

 12,013,112

    150

    150

    185

94

90

105

108

77

89

123

123

98

9.1

6.8

6.5

4

Contract Totals for :

Proj. Count:
   8,553,057

  7,075,237

-     11,681

   7,063,556

   7,075,237   7,144,695

     566,020

101 5.5

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 45.528
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  31,738,410

06305

  32,352,780$

   1,073,112$

  33,425,892$

  32,577,584$  33,100,390

   2,930,021

102

%

% 6.4 %

%

403 SLASKA, JIM         

TIED

TIED

    150

      2

    152

121 %70 %

    620

     15

    635

109 %82%

$

$

$

$

$

$

$

$

$

     395,353

$

$

     566,020$

$

$

$

$

$

$

$

$

$

$

$

   2,109,048$

   2,576,764$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

403Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

DAWSON              

DAWSON              

GARFIELD            

Days

P

P

P

00057

00098

00057

326.665

0

212.4

326.665

1.84

220.4

0

1.84

8

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

2.968

12.903

MI

MI

MI

KM

KM

KM

73.432

MI

KM

E

E

E

MI
KM

MI

MI

MI
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District 4 - Glendive

33

District Totals:

Proj. Count: District Total  Length:
174.717

 121,965,134

 127,700,559$

   2,602,314$

 130,302,875$

 129,637,759$ 110,648,293

  11,637,757

85% 6.2 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,655

     47

  2,702

88%

Time
Used

60%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   6,860,385$

  11,462,855$

Engineer

Estimate

Cont.

Pymts.

Days

281.803

MI

KM
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STPHS 532-1(4)12

STPP 78-2(10)37

STPP 45-1(24)17

NH 0002(754)

SLOPE FLATTENING-NORTH OF LAUR

COLUMBUS - SOUTH

MELVILLE-N & S

MAIN ST & 1ST AVE - ROUNDUP

3641

0920

5187

5180

004

010

024

754

000

000

000

000

310

140

181

181

EL

SE,PLANT MIX SURFACING,SEAL &

 & BRIDGE REVISIONS

SLOPE FLATTENING-NORTH OF LAUR

GRADE,GRAVEL,CEMENT TREATED BA

PLANT MIX OVERLAY,SEAL & COVER

MILLING,PMS,ADA CORNERS

09/06/02

10/03/05

03/06/06

11/13/06

11/08/02

12/12/05

08/10/06

05/19/03

10/06/04

    121,638

 13,538,547

  2,272,186

    781,351

     118,008

  14,275,836

   2,394,265

     645,680

-       910

    487,503

-     5,380

          0

     136,740

           0

           0

           0

30

300

45

90

0

21

0

0

      11,801

   1,713,100

     239,426

      77,482

      54,696

           0

           0

           0

      53,544

   1,337,571

     175,160

       7,107

     131,743

  11,202,131

   2,217,687

           0

District 5 - Billings

01602

02905

01206

05B06

J & S CONSTRUCTION INC.       

WICKENS CONSTRUCTION, INC.    

CENTURY COMPANIES INC         

J T L GROUP INC - BILLINGS    

    117,098

 14,763,339

  2,388,886

    645,680

     30

    321

     45

     90

96

78

93

0

98

78

73

9

40

39

144

40.6

11.9

7.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 7.29
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,660,185

  14,393,844$

     486,593$

  14,880,437$

  14,412,576$  11,333,874

   1,724,901

79% 12.3 %

501 BERGEN, PERRY       
    330

     21

    351

39%79%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,391,115$

   1,767,796$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

501

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

DYEKMAN JEFF        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0259

657-0267

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3734

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

pebergen@mt.gov

jdyekman@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE 

STILLWATER          

SWEET GRASS

MUSSELSHELL

Days

Days

S

P

00532

00078

10.1

37.2

8.59

46

-1.51

8.8

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

-2.435

14.194

MI

MI

MI

MI

KM

KM

KM

KM

11.759

MI

KM

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 14-4(21)146

STPS 302-1(8)10

IM 94-2(32)63

NH-IM 0002(575)

LAVINA - EAST

JCT SEC.-401-E & W

CULVERT REPAIR - WEST OF HYSHA

D5/D4 - CULVERTS

5185

5817

6160

4371

021

008

032

575

000

000

000

000

181

181

141

141

,PAVEMENT MARKINGS

ER,BRIDGE RAIL REVISIONS

EL,PMS

COLD MILLING,PMBS,SEAL & COVER

PLANT MIX SURFACING,SEAL & COV

CULVERT REPLACEMENT,GRADE,GRAV

D5/D4 CULVERTS RREPLACEMENTS

12/12/05

02/06/06

05/04/06

10/20/06

09/05/06

08/01/06

05/08/06

09/19/06

  1,749,696

    830,247

  1,143,962

  1,960,375

   1,581,198

     777,947

   1,030,555

   2,665,428

-    56,387

          0

          0

          0

           0

           0

           0

           0

45

30

0

90

0

0

0

0

     158,120

      93,354

     171,594

     399,814

           0

           0

           0

           0

     109,393

      50,620

     118,946

      11,536

   1,308,156

     796,557

     899,606

      26,658

District 5 - Billings

12C05

14106

15406

01806

CENTURY COMPANIES INC         

J T L GROUP INC - BILLINGS    

FOUR BEERS INC                

MARTIN CONSTRUCTION INC - ND  

  1,524,811

    777,947

  1,030,555

  2,665,428

     45

     30

      0

     90

83

102

87

1

69

54

69

3

120

77

8.4

6.4

13.2

43.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: .001
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,777,442

   6,429,645$

-     61,767$

   6,367,879$

   6,429,645$   5,222,006

     739,976

81% 8.8 %

502 DYEKMAN JEFF        
    210

      0

    210

77%62%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     461,226$

     739,976$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

502

506

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

DYEKMAN JEFF        

KOSKI TOM           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0267

538-1326

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4062

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jdyekman@mt.gov

tkoski@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GOLDEN VALLEY,MU

YELLOWSTONE 

TREASURE            

FERGUS              

Days

Days

I 00094

63.096

63.097

.001

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.002

MI

MI

MI

MI

KM

KM

KM

KM

.002

MI

KM

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS 61-3(22)85

NH 57-5(27)159

NH 61-3(23)45

NH 57-5(30)159

STPP 81-1(15)36

MT 236-1(10)44

2000-GUARDRAIL-3 KM SOUTH OF F

MOSBY REST AREA

GRASS RANGE - NORTH

CULVERTS-MOSBY EAST

JCT US 191 - WEST

CLAGETT HILL

4718

2013

4846

4728

5745

3176

022

027

023

030

015

010

000

000

000

000

000

000

310

111

180

141

181

120

CAL,SEWER,IRRIGATION,LANDSCAPI

,PAVEMENT MARKINGS

GUARDRAIL,BOXBEAM,EMBANKMENT

STRUCTURE,WATER SUPPLY,ELECTRI

OVERLAY & CRACKSEALING

CULVERT REPLACEMENT

OVERLAY,SEAL & COVER,GUARDRAIL

GRADING & GRAVEL SURFACING

11/14/05

04/29/04

03/06/06

11/15/04

04/10/06

05/26/05

03/15/06

06/14/04

09/27/06

06/16/05

05/22/06

08/15/05

10/02/06

05/11/06

10/05/06

    605,485

  2,153,988

  1,708,460

    419,804

    886,819

  4,618,448

     651,996

   2,001,308

   1,626,636

     469,286

     919,728

   2,832,553

          0

    195,154

          0

    113,211

          0

    309,551

           0

   2,145,396

           0

     569,023

           0

           0

45

120

30

60

30

120

0

18

0

23

0

46

      78,240

     300,196

     211,463

      61,007

      91,973

     283,255

           0

     295,681

           0

     153,637

           0

           0

     103,160

     271,813

      98,364

     152,366

      51,243

     613,013

     700,371

   2,126,227

   1,511,661

     610,635

     924,751

   3,096,273

District 5 - Billings

02305

02404

03206

05804

07306

16405

OMO CONSTRUCTION INC          

CENTURY COMPANIES, INC.       

CENTURY COMPANIES INC         

SIERRA ROCK AND DIRT, INC.    

CENTURY COMPANIES INC         

M K WEEDEN CONSTRUCTION, INC. 

    651,996

  2,196,462

  1,626,636

    582,497

    919,728

  3,142,104

     45

    138

     30

     83

     30

    166

107

99

93

107

101

109

132

92

47

99

56

216

100

99

90

93

187

100

14.7

12.8

6.5

25

5.5

19.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

506Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KOSKI TOM           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

538-1326
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tkoski@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FERGUS              

GARFIELD            

FERGUS              

GARFIELD            

FERGUS              

FERGUS              

Days

P

P

P

P

P

00061

00057

00061

00057

00081

85.3

159.8

45.163

158.8

35.9

86.1

159.8

54.7

161

42.4

.8

0

9.537

2.2

6.5

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.29

0

15.382

3.548

10.484

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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STPP 45-1(17)8

STPP 45-1(21)4

13 KM NORTH OF BIG TIMBER - NO

SWAMP CREEK APPROACH - 6 KM NO

1300

4606

017

021

000

000

140

140

ANT MIX SURFACING,PERSTRESSED

APPROACH ROAD,PARKING AREA,GUA

GRADING,CEMENT TREATED BASE,PL

GRADING,GRAVEL & SURFACING OF

02/09/04

02/09/04

03/29/04

03/29/04

11/18/05

11/18/05

  8,409,892

    102,584

   8,801,013

     103,822

  1,349,853

      8,000

  10,291,513

     106,159

180

180

29

0

     880,101

      10,382

   1,129,237

      40,340

   1,145,400

      14,993

  10,275,314

     103,098

District 5 - Billings

02903

02903

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

 10,150,866

    111,822

    209

    180

100

97

101

37

91

106

11.1

14.5

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

   1,357,853

  10,262,688

  10,397,672  10,378,412

     890,483

100 11.2

TBD

TBD

%

%

%

%

%

%

%

%

7

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

19.037

9.2

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  12,353,379

   8,512,476

02903

  11,166,935

   8,904,835

$

$

     617,916

   1,357,853

$

$

  11,784,851

  10,262,688

$

$

  11,410,760

  10,397,672

$

$

   8,996,576

  10,378,412

   1,425,948

     890,483

79

100

%

%

%

14.5

11.2

%

%

%

506

509

KOSKI TOM           

LEMMON/COLUMBUS     

TIED

TIED

    180

     29

    209

91 %99 %

    495

    180

     87

     29

    582

    209

87

91

%

%

86

99

%

%

$

$

$

$

$

$

   1,160,393

$

$

   1,169,577$

$

$

$

$

$

$

$

$

$

$

$

$

   1,301,495

   1,160,393

$

$

   1,514,063

   1,169,577

$

$

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

506

509

505

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

KOSKI TOM           

LEMMON/COLUMBUS     

MUHLBEIER, JAY      

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

538-1326

322-9061

665-2774

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

670-7889

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

tkoski@mt.gov

mlemmon@mt.gov

jmuhlbeier@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

SWEET GRASS

SWEET GRASS

Days

Days

Days

P

P

00045

00045

8

3.97

17.2

3.97

9.2

0

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

14.839

0

MI

MI

KM

KM

30.704

14.839

MI

MI

KM

KM

E

E

MI

MI

MI

KM

KM

KM

MI

MI
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BR 384-1(12)0

NH 37-1(29)19

NH 37-1(34)22

STPS 416-1(12)9

STPP 48-1(27)18

BIGHORN RIVER - HARDIN

WEST OF BUSBY - WEST

BUSBY - EAST & WEST

JCT. SEC-418-WEST

JCT I-94 - SOUTH

3995

4844

4844

5746

5189

012

029

034

012

027

000

000

000

000

000

221

181

181

181

181

ETE GIRDER STRUCTURE,GRADING,G

,G'RAIL,PVMT MARKINGS

,G'RAIL,PVMT MARKINGS

,G'RAIL,PVMT MARKINGS

OUS SURF,STRIPING,SEAL & COVER

180METER COMPOSITE STL & CONCR

OVERLAY,GUARDRAIL,SEAL & COVER

OVERLAY,GUARDRAIL,SEAL & COVER

OVERLAY,GUARDRAIL,SEAL & COVER

COLD MILLING,PLANT MIX BITUMIN

12/12/05

05/08/06

05/08/06

05/08/06

12/12/05

03/03/06

06/15/06

09/25/06

  4,764,819

  1,108,867

  1,462,475

    722,418

  1,494,578

   5,781,911

   1,117,267

   1,496,781

     748,916

   1,386,401

      5,152

          0

          0

          0

          0

           0

           0

           0

           0

           0

180

90

90

90

45

0

0

0

0

0

     867,287

     122,899

     164,646

      89,870

     166,369

           0

           0

           0

           0

           0

     289,004

      18,394

      18,642

      32,144

      61,373

   4,835,460

     264,233

     352,394

     676,370

   1,491,314

District 5 - Billings

04C03

05206

05206

05206

05A05

MORGEN AND OSWOOD CONSTRUCTION

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

J T L GROUP INC - BILLINGS    

  5,787,063

  1,117,267

  1,496,781

    748,916

  1,386,401

    180

     90

     90

     90

     45

84

24

24

90

108

33

15

11

36

37

86

48

48

48

69

6

7

5.3

4.8

4.1

3

Contract Totals for :

Proj. Count:
   3,293,760

  3,362,964

           0

   3,362,964

   3,362,964   1,292,997

     377,415

38 5.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05206

% %

TIED

TIED

TIED

     90

      0

     90

48 %18 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      69,180

$

$

     377,415$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

505Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MUHLBEIER, JAY      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

665-2774
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-7889

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmuhlbeier@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BIG HORN            

BIG HORN,YELLOWS

BIG HORN,YELLOWS

BIG HORN,YELLOWS

YELLOWSTONE 

Days

S

P

P

S

00384

00037

00037

00416

.51

18.885

22.184

9.2

.51

22.184

27.138

9.208

0

3.299

4.954

.008

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

5.321

7.99

.013

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 94-2(31)67

STPS 384-1(19)13

SFCS 313-1(14)29

STPS 310-2(10)34

HYSHAM INTCH-EAST

EAST OF HARDIN - EAST

9 KM SOUTH OF ST. XAVIER - SOU

MUSSELSHELL-N & S

5498

5205

4893

5199

031

019

014

010

000

000

000

000

180

181

180

181

STRIPING

 COVER,& BRIDGE RAIL REVISION

 COVER,BRIDGE RAIL REVISION &

ER

COLD MILLING,PMBS,GUARDRAIL &

PLANT MIX BIT.SURFACING,SEAL &

PLANT MIX BIT.SURFACING,SEAL &

PLANT MIX SURFACING,SEAL & COV

03/06/06

05/26/05

05/26/05

02/06/06

07/28/06

08/25/05

08/25/05

07/10/06

08/18/06

08/18/06

  4,627,716

  1,994,538

    633,695

  1,130,683

   3,934,733

   2,316,255

     720,481

   1,157,709

    216,535

      1,610

          0

     13,702

           0

   2,443,899

           0

           0

45

75

75

30

0

0

0

0

     393,473

     231,625

      72,048

     138,925

           0

     146,634

           0

           0

     152,183

     143,772

      80,052

      65,354

   3,612,176

   2,474,738

     865,835

   1,140,597

District 5 - Billings

07A05

10105

10105

21106

PRINCE INC                    

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

J T L GROUP INC - BILLINGS    

  4,151,267

  2,317,865

    720,481

  1,171,411

     45

     75

     75

     30

92

101

120

99

39

98

111

47

144

101

101

63

4.2

5.8

9.2

5.7

2

Contract Totals for :

Proj. Count:
   2,628,233

  3,036,736

       1,610

   3,038,346

   3,164,380   3,340,573

     303,673

106 6.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 44.213
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,939,789

10105

  18,660,454$

     236,999$

  18,897,452$

  18,788,098$  15,713,117

   2,247,142

84

%

% 5.5 %

%

505 MUHLBEIER, JAY      

TIED

TIED

     75

      0

     75

101 %102 %

    465

      0

    465

83%40%

$

$

$

$

$

$

$

$

$

$

$

$

     223,824

$

$

     218,682$

$

$

$

$

$

$

$

$

$

$

$

$

$

     860,918$

   2,162,151$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

505Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MUHLBEIER, JAY      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

665-2774
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-7889

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmuhlbeier@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

TREASURE            

BIG HORN            

BIG HORN            

MUSSELSHELL

Days

I

S

S

S

00094

00384

00313

00310

67

12.6

29.02

33.3

78.3

25.7

34.23

39.642

11.3

13.1

5.21

6.342

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.226

21.129

8.403

10.229

MI

MI

MI

MI

KM

KM

KM

KM

71.311

MI

KM

NEVILLE-GARY 657-0232

E

E

E

E

MI
KM

MI

MI

MI

MI
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IM-STPHS 90-8(154)433

STPP 81-1(13)27

BR 9033(14)

BR 9002(27)

BH 0002(745)

MT (008)

WEST LAUREL INTERCHANGE

EAST OF JUDITH RIVER-EAST

HALF BREED CREEK - 10 KM SOUTH

BNRR OVERPASS - TOLUCA

D5 - SCOUR PROTECTION

SLIDE REPAIR - BEARTOOTH PASS

4444

4888

4546

3436

4678

4374

154

013

014

027

745

008

000

000

000

000

000

000

230

181

222

221

232

140

 APPROACH WORK

VER,REVISE BRIDGE RAIL

LVERT,PLANT MIX OVERLAY,SCHOOL

ROAD WORK

X BITUMINOUS SURFACING

BRIDGE DECK REHAB,WIDENING,PMS

COLD MILLING,OVERLAY,SEAL & CO

BRIDGE REPLACEMENTS W/STEEL CU

BRIDGE REPLACEMENT & APPROACH

D-5 SCOUR PROTECTION

DIGOUTS,GRAVEL,PCCP & PLANT MI

06/05/06

03/06/06

05/09/05

08/18/05

12/12/05

09/02/03

06/19/06

05/31/06

08/08/05

10/11/05

03/28/06

10/16/03

11/10/06

05/12/06

05/27/04

09/27/04

  3,686,903

  1,251,813

    224,880

  2,363,327

    527,266

  1,084,158

   3,680,245

   1,150,599

     169,601

   2,237,894

     896,116

     496,721

     14,309

          0

          0

          0

      7,000

          0

           0

           0

           0

           0

           0

           0

0

50

60

120

90

0

2

0

0

0

1

0

     653,940

     138,072

      25,440

     335,684

     134,417

      59,607

           0

           0

           0

           0

           0

           0

     128,655

      68,933

     101,307

     279,537

      47,288

      68,364

   1,914,844

   1,055,565

     162,948

   2,187,156

     839,176

     441,188

District 5 - Billings

01506

02206

02405

03705

04C05

08803

SLETTEN CONSTRUCTION COMPANY  

CENTURY COMPANIES INC         

WINKLER CONSTRUCTION          

SLETTEN CONSTRUCTION CO       

DONNES INC                    

COP CONSTRUCTION L.L.C.       

  3,694,554

  1,150,599

    169,601

  2,237,894

    903,116

    496,721

      2

     50

     60

    120

     91

      0

52

92

96

98

94

89

20

50

398

83

35

115

162

102

98

55

6.7

6.5

62.2

12.8

5.6

15.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

RIEGER, PAUL        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

prieger@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

YELLOWSTONE 

FERGUS              

MUSSELSHELL

BIG HORN            

VARIES              

CARBON              

Days

I

P

X

X

P

00090

00081

33108

81016

00028

433.01

26.723

3.1

33.52

51.15

433.01

35.9

3.1

33.52

51.32

0

9.177

0

0

.17

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

14.802

0

0

.274

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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BR 9023(13)

AR 5102042(1)

ER 28-2(27)46

STPP 72-1(8)0

JUDITH RIVER - 7 KM NE OF HOBS

BRIDGE REPAIR - MOSSMAIN INT

SLIDE REPAIR

WYOMING LINE - BELFRY

4542

4961

5782

4065

013

001

027

008

000

000

000

000

221

999

140

140

INAGE,GUARD RAIL

STRUCTURE,APPROACHES

BRIDGE REPAIR-MOSSMAIN INT.

SLIDE REPAIR

GRADING,GRAVEL,PMS OVERLAY,DRA

03/06/06

06/07/02

06/15/05

11/13/06

05/01/06

07/08/02

06/15/05

08/16/02

09/14/06

10/10/02

    568,303

     59,013

          0

 12,141,413

     515,523

      78,489

  20,000,000

  12,515,352

          0

      4,000

    110,525

          0

           0

           0

  17,540,605

           0

90

30

0

240

0

0

0

0

      61,862

      11,773

   2,886,254

   1,001,228

           0

           0

     908,012

           0

      90,648

           0

     961,748

      17,861

     474,293

      79,078

  15,653,738

           0

District 5 - Billings

13206

17502

01F05

04506

SLETTEN CONSTRUCTION COMPANY  

DIAMOND CONSTRUCTION, INC.    

                              

RIVERSIDE CONTRACTING INC     

    515,523

     82,489

 20,110,525

 12,515,352

     90

     30

      0

    240

92

101

89

0

147

0

106

2

96

50

19.1

6.1

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 9.347
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,765,663

   9,225,188$

      25,309$

   9,250,497$

   9,225,188$   7,154,248

   1,420,795

78% 11 %

507 RIEGER, PAUL        
    440

      3

    443

93%55%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     784,732$

   1,420,795$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

507

504

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RIEGER, PAUL        

SANDINE DON         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0264

446-1728

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3735

670-3738

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

prieger@mt.gov

dsandine@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

JUDITH BASIN        

YELLOWSTONE 

CARBON              

CARBON              

Days

Days

X

P

P

23311

00028

00072

2.9

0

46

0

2.9

0

56

10.54

0

0

10

10.54

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

16.129

17

MI

MI

MI

MI

KM

KM

KM

KM

15.076

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 78-1(13)6

SFCX-STPHS 56(54)

BR-IM 1010(2)

STPX 56788(8)

NW OF RED LODGE-NW

SAFETY IMPROVEMENTS - OLD US 3

WEST BILLINGS-KING AVE BRIDGES

NE OF BILLINGS - NE

5501

4443

1050

5213

013

054

002

008

000

000

000

000

181

310

221

180

E BR.RAIL

RPL,PL MIX SURF,GRDRL,SIGN,PV

L & COVER,STRUCTURES

,BRIDGE RAIL

PMS OVERLAY,SEAL & COVER,REVIS

GRADE,GRAVEL,DRNG,IRR STR,BRG

GRADE,GRAVEL SURFACING,PMS,SEA

COLD MILLING PMBS,SEAL & COVER

04/10/06

08/30/04

04/10/06

11/14/05

08/28/06

02/03/05

06/16/06

05/15/06

09/29/06

  1,762,581

  4,264,852

 10,141,489

  1,196,306

   1,701,921

   3,630,714

  12,386,373

   1,179,118

    152,427

    257,148

          0

          0

           0

   3,834,141

           0

           0

45

120

425

45

6

9

-50

0

     170,192

     399,379

   1,857,956

     141,495

           0

     843,511

           0

           0

     125,741

     871,445

     311,921

      81,220

   1,669,107

   4,241,695

   4,796,814

   1,124,314

District 5 - Billings

11206

06404

08306

09B05

RIVERSIDE CONTRACTING INC     

EMPIRE SAND AND GRAVEL COMPANY

SLETTEN CONSTRUCTION COMPANY  

J T L GROUP INC - BILLINGS    

  1,854,348

  3,887,863

 12,386,373

  1,179,118

     51

    129

    375

     45

98

111

39

95

74

103

17

57

65

168

96

7.5

20.5

6.5

7.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 34.74
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,903,994

  34,217,273$

     262,952$

  34,480,225$

  31,757,878$  17,322,845

   4,057,674

55% 6.4 %

504 SANDINE DON         
    285

      6

    291

11%53%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,105,350$

   2,079,432$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

504

508

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SANDINE DON         

SHUPAK,TOM          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

446-1728

657-0271

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3738

670-4054

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsandine@mt.gov

tshupak@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CARBON              

YELLOWSTONE 

YELLOWSTONE 

YELLOWSTONE 

Days

Days

P

X

U

X

00078

56788

01010

56788

5.1

.1

2.698

2.3

19.3

2.3

2.921

8.9

14.2

2.2

.223

6.6

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

22.903

3.548

.36

10.645

MI

MI

MI

MI

KM

KM

KM

KM

56.032

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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SMP 0599(02)

NH 16-1(45)1

BILLINGS DISTRICT -CRUSH AND S

MAIN ST - BILLINGS HTS

4731

4367

002

045

000

000

999

181

OUS SURFACING,ADA RAMPS,ELECTR

CRUSHING & STOCKPILING

COLD MILLING,PLANT MIX BITUMIN

07/13/01

03/08/04

08/20/01

05/04/04

10/18/01

03/10/05

01/07/02

08/24/06

    125,063

  1,593,783

      74,988

   1,732,222

          0

          0

           0

   1,858,965

0

60

0

3

       7,499

     138,578

           0

     353,203

           0

     269,608

      75,082

   1,861,783

District 5 - Billings

10601

13204

PURCELL CONSTRUCTION          

EMPIRE SAND AND GRAVEL COMPANY

     74,988

  1,732,222

      0

     63

100

100

0

76 116 14.5

%

%

%

% % %

3

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

9.023

3.59

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  15,602,647

   1,718,846

  17,196,205

   1,807,210

$

$

     257,148

           0

$

$

  17,453,354

   1,807,210

$

$

  17,399,632

   1,933,953

$

$

  10,162,823

   1,936,865

   2,398,830

     146,077

58

100

%

%

12.4

13.9

%

%

508

510

SHUPAK,TOM          

UNASSIGNED          

    590

     60

-    41

      3

    549

     63

47

116

%

%

44

75

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,264,586

     269,608

$

$

   2,842,962

     360,702

$

$

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

508

510

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SHUPAK,TOM          

UNASSIGNED          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0271

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4054

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tshupak@mt.gov

cfavero@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

CARBON              

YELLOWSTONE 

Days

Days

P 00016

0

1.07

0

4.66

0

3.59

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

5.79

MI

MI

KM

KM

14.553

5.79

MI

MI

KM

KM

E

MI

MI

KM

KM

MI

MI
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District 5 - Billings

41

District Totals:

Proj. Count: District Total  Length:
136.441

 100,234,421

 122,001,589$

   3,183,003$

 125,184,593$

 121,755,402$  88,220,766

  15,051,826

72% 9.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,055

    108

  3,163

68%

Time
Used

61%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,599,423$

  14,057,454$

Engineer

Estimate

Cont.

Pymts.

Days

220.066

MI

KM
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Statewide Totals:

243Proj. Count: 857.008
State Total Length:

 628,944,702

 662,331,086$

  18,761,979$

 681,093,055$

 669,195,146$ 536,338,455

  69,212,795

80% 8.8 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 15,620

    677

 16,297

Cont. Days

Chng. Ord.

Total. Cont.

77%

Time
Used

67

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  47,214,242$

  70,676,033$

Engineer

Estimate

Cont.

Pymts.

Days

1382.27

MI

KM


